
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

STANDARD BIDDING DOCUMENT 

FOR 

PROCUREMENT OF WORKS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

GOVERNMENT OF PUNJAB 

PUBLIC WORKS DEPARTMENT 

BUILDINGS & ROADS BRANCH 
 

 
 
 
 
 
 
 
 

23-11-2021 



 

[Page left blank intentionally] 



1  
 

LIST OF IMPORTANT DATES 
 

Website : www.eproc.punjab.gov.in 
 

 

List of Important Dates of Submission of Online Bids :- 
 
 

1. Name of Work : .......................................….……………… 
 

.......................................….……………… 
 

.......................................….……………… 
 

.......................................….……………… 
 

2. Completion Period : .......................................….……………… 
 

 
3. Mode of submission of Tender : To be submitted on-line at 

www.eproc.punjab.gov.in 
 

4. Period  &  Time  for  download  of 

Bidding  Documents  from   E- 

procurement  portal 

From: Date………..Month…..…..Year….....… 

Time……………………………………. 

 

To: Date………..Month…..…..Year….....… 

Time……………………………………. 

 

5. Time,  Date  &  Place  of  Pre-Bid 

Meeting 

 

: Date………..Month…..…..Year….....… 

Time……………………………………. 

Place……………………………………. 

 

6. Time & Date of online submission 
of Bids 

 

From: Date………..Month…..…..Year….....… 

Time……………………………………. 

 

To: Date………..Month…..…..Year….....… 

Time……………………………………. 

 

7. Time & Date of opening of online 

Technical Bids 

 

: Date.………..  Month……….Year…….. 
 

Time…………Hours…………………… 
 

8. Time & Date of opening of online 

Financial Bids 

: Date.………..  Month……….Year……... 
 

Time…………Hours…………………… 
 

9. Place of opening of online Bids : Address………………………………….. 
 

………………………………………… 
 

………………………………………… 

 
10. Last Date of Bid validity : Date………….Month……….Year…....... 

 

 
11. Officer Inviting Bids : Executive  Engineer, ….......................... 

 

……………………...………Division, 

Punjab PWD (B&R) Br., 

………………………………………. 

http://www.eproc.punjab.gov.in/
http://www.eproc.punjab.gov.in/
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i) 

ii) 

iii) 

 
 

GOVERNMENT OF PUNJAB 

PWD B&R BRANCH 
 
 

NOTICE INVITING ON-LINE BIDS 

 
Bid No.: Date: 

 
1. On behalf of the Governor of Punjab, Executive Engineer ………………………………………. 

invites bids from eligible bidders for the Project/Work(s) detailed in the following table. The 

bidders may submit bids for any or all of the following Project/Work(s) : 

 

 
Sr. 
No. 

 

 
Name of 

Project/Work(s) 

Bid 

Security/ 

Earnest 

Money 
(Rs.) 

Cost of 

document/ 

Tender Fee 

(Rs.) 

 

 
Period of 

completion 

 
Approx. Value of 

the Project/ Work 

(Rs.) 

1 2 3 4 5 6 

      

[col. 6 to be deleted for Lump sum Project/Works] 

 
2. Important dates are as under : 

 
 

Period of availability of Tender 
on-line shall be 

From ……..………… to ……..……………   upto 
: 

………. PM 
 

 
 

Last date & time for on-line 
submission of bids shall be 

: ………………………..upto ……………..……PM 

 
 

Date & time of opening of 

Technical Bid : ………………………..upto ……………..……PM 

 
 
 

*For detailed terms and conditions  refer to web site http://eproc.punjab.gov.in 
 
 
 
 
 

Signature of Executive Engineer 
 
 
 

 
Note: - For Publication in Newspapers 

http://eproc.punjab.gov.in/
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i) 

ii) 

iii) 
Date & time of opening of 

 
 

GOVERNMENT OF PUNJAB 

PWD B&R BRANCH 

 
NOTICE INVITING ON-LINE BIDS 

 
Bid No.: Date: 

 
1. On behalf of the Governor of Punjab, Executive Engineer ……….………………........................ 

invites bids from eligible bidders for the Project/Work(s) detailed in the following table. The 

bidders may submit bids for any or all of the following Project/Work(s) : 

 
 

Sr. 
No. 

 
Name of 

Project/Work(s) 

Bid 

Security/ 

Earnest 

Money (Rs.) 

Cost of 

document/ 

Tender 

Fee (Rs.) 

 
Period of 

completion 

 

Approx. Value of 

the Project/ Work 

(Rs.) 

1 2 3 4 5 6 

      

[col. 6 to be deleted for Lump sum Project/Works] 

 
2. Important dates are as under : 

 

 
The Period of availability of 
Tender on-line shall be from 

From ……..………… to ……..……………   upto 
: 

………. PM 

 
 

The last date & time for on-line 
submission of bids shall be 

: ………………………..upto ……………..……PM 

 
 
 

Technical Bid : ………………………..upto ……………..……PM 

 
 
 

3. The Bidding Documents can be down loaded from website: www.eproc.punjab.gov.in The 

document downloaded from website should not be tempered, and if any such tempering is 
detected before or after the opening of bids, the bidder shall be debarred for a period  of  6 

months . 

 
4. The bidders should have the necessary Portal enrolment with his/her own Digital Signature 

Certificate (DSC). 
 

5. The bidders should keep checking the website for any addenda/corrigenda to the 

notice/bidding documents till the date of on-line submission of bids, and the bidder should 

incorporate the same in his bid documents. 

 
6. The cost of the bidding documents (non-refundable) shall be paid online through Net 

Banking/NEFT/RTGS at portal www.eproc.punjab.gov.in. 
 

7. Bid Security/Earnest Money Deposit (EMD) of the amount specified for the Project/Work(s) in 

the table above shall be paid online through Net Banking/NEFT/RTGS at portal 

www.eproc.punjab.gov.in. 

http://www.eproc.punjab.gov.in/
http://www.eproc.punjab.gov.in./
http://www.eproc.punjab.gov.in./
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8. Bid(s) must be submitted online through an e-portal www.eproc.punjab.gov.in before the time 

specified in the table above (as per server clock). The department does not take any 

responsibility for the delay caused due to non-availability of  internet  connection or network 

traffic jam etc. for online bids. 

 
9. Bid documents consisting of qualification information and eligibility criterion of bidders, plans, 

specifications, drawings, the bill of quantities of the various classes of work to be done and the set 

of terms & conditions of contract to be complied with by the Contractor can be seen on website 

www.eproc.punjab.gov.in and scanned copies of the required documents and information as per 

section-2 (Formats & Annexure) should be attached in the Technical Bid as prescribed in the 

SBD. 

 
10. Uploaded documents of valid successful bidders will be verified with the original before signing 

the agreement. The valid successful bidder has to provide the originals to the concerned authority 

on receipt of such letter, which will be sent though registered post/E-mail/courier. 

 
11. Standard Bidding Documents (SBD) is not to be uploaded by the bidder. The bidder has to only 

agree/disagree on the conditions in the SBD. The bidders who disagree on the conditions of 

SBD, cannot participate in the tender. 

 
12. Technical Bids will be opened on-line on the day &  time  as  specified in  the  above table,  in 

the presence of the bidders who wish to attend. If the office happens to be closed on the date 
of receipt of the bids as specified, the bids  will  be  received and opened on the next working 

day at the same time and venue. 

 
13. Bid(s) once submitted online cannot be resubmitted or withdrawn. 

 
14. Conditional bids and the bids not meeting the qualifying criteria on the date of receipt of bids 

shall be summarily rejected. 

 
15. The undersigned has the right to accept or reject any or all bids without assigning any reason. 

 
 
 
 

 
Signature of Executive Engineer 

http://www.eprocpbpwd.gov.in/
http://www.eprocpbpwd.gov.in/
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A. GENERAL 
 
 
 

1. SCOPE OF BID 
 

1.1 The Employer (named in the BDS) invites online bids for the Project/Work(s), as 

defined in these documents and referred to as “the Project/Work(s)” and detailed in the 

table given in IFB. The bidders may submit bids for any or all of  the 

Project/Work(s). Bid for each work shall be submitted separately. 
 

1.2 The successful bidder will be expected to complete the Project/Work(s) by the Intended 

Completion Date specified in the Contract Data. 

 
1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives 

(bidder/tenderer,  bid/tender, bidding/tendering etc) are synonymous. 
 
 

2. AUTHORITY & SOURCE OF FUNDS 

 
2.1 The Department of Public Works, Buildings & Roads Branch is mandated to undertake 

such works under the Rules of Business, Government of Punjab. 
 

2.2 The expenditure on the Project/Work(s) will be met from the funds to be released to 

the Department by the Government of Punjab, Department  of  Finance/Funding 

Agency under the…………..scheme. 

 
2.3 The Department of Public Works, Buildings & Roads Branch shall not be responsible 

for non-release or delayed release of funds by the Department of Finance/Funding 

Agency. 
 
 

3. ELIGIBLE BIDDERS 
 

3.1 This Invitation For Bids is open to  established and  reputed  contracting agencies 

who fulfill the requirements laid down in Clause 4.3 of ITB. 
 

3.2 All bidders shall provide in Section 2 – Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly, or 

indirectly, with the Consultant or any other entity that has prepared the design, 

specifications, and other documents for the Project/Work or being proposed as 

Project/Work Manager for the contract. A firm that has been engaged  by  the 

Employer to provide consulting services for the preparation or supervision of the 

works, and any of its affiliates, shall not be eligible to bid. 
 

3.3 The bidder could be an individual, Limited Company/corporation, Proprietary firm, 

Partnership firm. Consortium or Joint Venture Companies are not allowed to bid for 

the Project/Work(s) listed in the Table given in IFB (unless specified in the BDS). 
 
 

4. QUALIFICATION OF THE BIDDER 
 

 
4.1 All bidders shall provide in Section 2, Forms of the Bid and Qualifications information, 

a preliminary description of the proposed work method and schedule, including drawings 

and charts, as necessary. The proposed methodology shall include programme of 

construction backed with equipment planning and deployment duly supported with 

quality assurance procedures proposed to be adopted justifying their capability of 

execution and completion of works as per technical specifications, within stipulated 

period of completion. 
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4.2 All bidders  shall attach the following  information and documents with their  on- line 

Technical Bid along with the information required as per Section 2 : 
 

A. For Works upto Rs. 10.00 Crores 

(a) Copy of the valid enlistment with Punjab PWD B&R Branch under 

appropriate Class and Category of work; 
 

B. For Works above Rs. 10.00 Crores: 
 

(a) Copies of original documents defining the constitution or legal 

status, place of registration and principal place of business; written 

power of attorney to the signatory of the Bid to commit the Bidder; 
 

(b) List   of   similar   works   completed   during    previous    years 

duly supported with performance certificate from authority for 

whom work has been completed and information shall include 

name of work, estimated cost, date of start and date of completion; 

 
(c) List of equipment and machinery available with documentary proof 

of ownership or lease deed of machinery proposed for deployment 
for execution of work; 

 
(d) Qualifications and experience of key site management and technical 

personnel proposed for Contract; 

 
(e) Reports on financial standing of the Bidders, such as profit and loss 

statements and auditor’s reports for the past 5 (Five) years; 
 

(f) Evidence of access to line(s) of credit and availability of other 

financial resources facilities (10% of contract value),  certified by 

the Bankers (Not more than 3 months old) 

 
(g) Undertaking that the bidder will be able to invest  a  minimum 

cash upto 25% of contract value of  work,  during  implementation 

of work. 
 

(h) Authority to seek references from the Bidder’s banker(s); 

 
C In  addition, each bidder shall submit the following information for  his 

qualification : 
 

(a) Copy of Permanent Account Number (PAN) issued by Income Tax 

department; 
 

(b) Affidavit/undertaking of not having been black-listed by any 

Govt./Semi Govt. Organization/Corporation at any stage and/or 

debarred by the department of Punjab PWD (B&R). 
 

(c) Affidavit/undertaking that information being submitted is correct and 

true, and that any false  information shall  lead  to  disqualification 

at  any stage; 
 

(d) GST Registration Number issued by concerned department; 

 
(e) EPF registration certificate from Provident Commissioner; 

 
(f) Details of his available bid capacity with an undertaking that his 

available bid capacity, calculated as  per  clause 4.4  below,  is 

more than the estimated  value  of  the  project/work;  (as 

specified in BDS). 
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(g) Any other qualification  information  specified  in  the  Conditions 

of Particular Application. 
 
 

4.3 To qualify for award of the contract, each bidder in its name should have : 

 
A. For Works upto Rs. 10.00 Crores : 

 
(a) valid enlistment with Punjab PWD B&R Branch under the 

appropriate class and category; 

 
B. For Works above Rs. 10.00 Crores : 

 
a) achieved a minimum annual financial turnover (in  all  classes  of 

civil engineering construction works only) equal to 40% of the 

estimated cost of work in any one of the last three (3) financial 

years immediately preceding the Financial Year in which bids are 

invited [For Lump sum works where estimated cost is not to be 

disclosed, this amount should be given in figures]; 
 

b) satisfactorily completed in the last five (5) years ending last day of 

month  previous  to  the  one  in  which  bids  are   invited   as   a 

prime Contractor (or as a nominated sub Contractor, where the 

subcontract involved execution of all main  items  of  work 

described in the bid document, provided further that all other 

qualification  criteria are satisfied) 
 

one similar work (a s define d i n t h e Bid Data Sheet)  of 

value not less than 80% of the estimated cost of work 

 
or 

 
two similar works each of value not less than 50% of the 

estimated cost of work 
 

 

or 
 

three similar works each of value not less than 40% of the 

estimated cost of work 
 

[For Lump sum works where estimated cost is not to be disclosed, 

these amounts should be given in figures]. The values of works can 

be updated to current price levels by enhancing the value of 

executed works at the rate given in the BDS; 

 
c) availability (either owned or leased) of the key and critical 

equipment for this Project/Work as per Annexure-1. 
 

[The bidders should, however, undertake their own studies and 

furnish with their bid, a detailed construction planning and 

methodology supported with layout and necessary drawings and 

calculations (detailed) as stated in clause 4.1 above to allow the 

employer to review their proposals. The numbers, types and 

capacities of each plant/equipment shall be shown in the proposals 

along with the cycle time for each operation for the given 

production capacity  to match the requirements.]; 
 

d) availability of personnel with adequate experience as required for 

this work as per Annexure-II; 
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e) liquid assets and/or availability of credit facilities of amount not less 

than that indicated in the BDS. 
 

(Credit lines/letter of credit/certificates from Banks for meeting the 

funds requirement etc. - usually the equivalent of the estimated 

cash flow for 3 months in peak construction period.); 
 

f) submitted an undertaking that he will be able to  invest  a 

minimum cash up to 25% of contract value of work, during 

implementation of work. 

 
g) given to the Employer or his representatives the authority to seek 

references from the bidder’s bankers; 

 
C In addition to above, each bidder to be eligible or qualify should have 

submitted/attached with his technical bid- 
 

(a) an undertaking that his available bid capacity, calculated as per 

clause 4.4 below, is more than the estimated value of the 

project/work (as specified in BDS). 

 
(b) the proof of PAN issued by Income Tax department; 

 
(c) Affidavit/undertaking of not having been black-listed by any Govt. 

/Semi Govt. Organization/Corporation at any stage and/or debarred 

by the department of Punjab PWD (B&R). 
 

(d) the affidavit/undertaking that information  being  submitted  is 

correct and true, and that any false information shall lead to 

disqualification at any stage; 

 
(e) the proof of his valid GST Registration  Number  issued  by 

concerned  department; 
 

(f) the proof of his valid EPF registration with the Provident 

Commissioner; 

 
(g) an undertaking that he agrees to the terms and conditions of 

bidding document including the technical requirements and in case 

there is anything contradictory in his technical proposal with 
respect to the conditions of bidding document, the latter shall 

prevail. 

 
(h) The undertakings/affidavit/documentary proofs required as per the 

qualifying conditions laid down in the Conditions of Particular 

Application. 
 

 
4.4 Bid Capacity: 

 
The bid capacity of the prospective bidders will be calculated as under: 

Assessed Available Bid Capacity = (A* N* 2 - B) 

Where 

 
A = Maximum value of Civil Engineering works executed in any one year (year 

means Financial year) during the last five years (updated to the price level 

of the Financial year in w hich bids are received at a rate per year 

as indicated in the BDS) taking into account the completed as well as works 

in progress. 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 1 – Instructions to Bidders 17  

 

 
 
 

N = Number of years prescribed for completion  of  the  Project/Works  for  which 

these bids are being invited. (e.g. 7 months = 7/12 year) 

 
B = Value (updated to the price  level  of  the  year  indicated  in  B D S )  of 

existing commitments (only allotted works) on the last date of submission of 

bids as per bidding document and on-going works to be completed during the 

period of completion of the Project/Works for which these bids are being 

invited. 
 

Note: The statement showing the value of existing commitments and on-going works 

as well as the stipulated period of completion remaining for each of the works listed 

should be attached along with certificates duly signed by the Engineer-in Charge, not 
below the rank of an Executive Engineer or equivalent. 

 
4.5 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

 
- made misleading or false representation in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 
 

- record for poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc; and/or 
 
 

5. ONE BID PER BIDDER 
 

5.1 Each bidder shall submit only one bid for one Project/Work/package. A bidder who 

submits more than one Bid will cause all the proposals with the Bidder’s participation 

to be disqualified. 
 
 

6. COST & SUFFICIENCY OF BIDDING 
 

6.1 The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will  in no case be responsible and liable for those costs. 
 

6.2 The bidder shall be deemed to have satisfied himself before bidding as to the 

correctness and sufficiency of his bid information for the works and of the rates and 

prices given in the relevant Schedule or quoted by him, which rates and prices shall, 

except as otherwise provided, cover all his obligations under the Contract and all matters 

and things necessary for the proper completion of the works. 
 
 

7. SITE VISIT 
 

The bidder at the his own responsibility, expenses and risk, is encouraged to visit and examine 

the Site(s) of Project/Work(s) and its/their surroundings and obtain all information  (including 

that on the risks, contingencies and other circumstances which may affect or influence the bid) 

that may be necessary for preparing the Bid and entering into a contract. No extra charges 
consequent on any misunderstanding or otherwise shall be allowed. The bidder may reassure 

himself at his own cost about the soil properties at the site. The Employer shall not be 

responsible for any variation  in soil strata from that given in this document. 
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B. BIDDING DOCUMENTS 
 
 
 

8. CONTENTS OF BIDDING DOCUMENTS 
 

 
8.1 The  set  of  the  bidding  documents  comprises  the  documents  listed  below  and 

addendum/corrigendum issued in accordance with Clause 10. 

 

Section Particulars 

0. Invitation for Bids 

1. Instructions to Bidders 

2. Qualification Information and other forms 

3. General Conditions of Contract & Conditions of Particular Application 

4. Contract Data 

5. Technical  Specifications 

6. Rules for Sanitary Arrangements  of Workers 

7. Contractors’ Labour Regulations 

8. Form of Bid 

9. Bill of Quantities (BOQ)/Schedules of Payment (S-I) & Variation (S-II) 

10. Securities and other forms 

11. Drawings, Site Investigation Data & Other Technical Plans 

12. Documents to be furnished by Bidder 

 

8.2 The bidder is expected to examine carefully all instructions, conditions of contract, BDS, 

forms, terms, and technical specifications, bill of quantities, forms, Annexes and 
drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the Bidder’s own risk. Pursuant to clause 25 thereof, bids which 

are not substantially responsive to the requirements of the Bid Documents shall be 

rejected. 
 
 

9. CLARIFICATION OF BIDDING DOCUMENTS 
 

9.1 A Prospective bidder requiring any clarification of the bidding documents may notify 

the Engineer in writing or by cable (hereinafter “cable” includes facsimile and e-mail) 

at the Engineer’s Address indicated in the Invitation For Bids. The Engineer will 

respond to any request for clarification which he received earlier than s e v e n ( 7) 

days prior to deadline for submission of bids. T h e Engineer’s response including a 

description of the enquiry but without identifying its source will be uploaded on the 

website. 

 
9.2 Pre-Bid Meeting (if provided for in BDS) 

 
9.2.1 The Bidder or his official representative is invited  to  attend  a  pre-bid 

meeting which will take place at the address, venue, time and date as indicated 

in the BDS. 

 
9.2.2 The purpose of the meeting will be  to  clarify  issues  and  to  answer 

questions on any matter that may be raised at that stage. 
 

9.2.3 The  bidder  is  requested  to  submit  any  questions/queries in  writing  or  by 
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cable/e-mail to reach the Employer not later than three (3) days before the 

meeting. 
 

9.2.4 Minutes of the meeting, including the text of the questions raised (without 

identifying the source of enquiry) and the responses given will be uploaded 

on the website. Any modification of the bidding documents listed in Sub- 
Clause 8.1 which may become necessary as a result of the pre-bid meeting 

shall be made by the Engineer exclusively through the issue of an 

Addendum/Corrigendum pursuant to Clause 10 and not through the minutes 

of the pre-bid meeting. 
 

9.2.5 Non-attendance  at the pre-bid meeting will not be a cause for disqualification 

of a bidder. 
 
 

10. AMENDMENT OF BIDDING DOCUMENTS 
 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda/corrigenda. 

 
10.2 Any addendum/corrigendum thus issued shall be a  part  of  the  bidding  documents 

and shall be uploaded on the website as a corrigendum. 
 

10.3 To give prospective bidders reasonable time to take an addendum/corrigendum into 

account in preparing their bids, the Employer may, at his discretion, extend as 

necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 

below. 
 
 
 

C. PREPARATION OF BIDS 
 
 
 

11. LANGUAGE OF THE BID 
 

11.1 All documents relating to the Bid shall be in English Language. 
 
 

12. DOCUMENTS COMPRISING THE BID 

 
12.1 The bid to be submitted on-line by the bidder as Section 12 of the  Bid  document 

(refer Clause 8.1) shall comprise scanned copies of the following in two separate parts: 
 

 
Part I :   Technical Bid – 

 

Envelope I (a)   Earnest Money (Bid security) and Cost of Bidding Document. Deleted 
 

Envelope I (b) 
 

(i) Qualification Information and supporting documents as specified  in Clause 

4.2. 
 

(ii) Certificates,  undertakings,  affidavit/undertakings as specified in Clause 4.2. 

 
(iii) Any other information pursuant to Clause 4.2 of these instructions. 

 
(iv) Undertaking that the bid shall remain valid for the period specified in Clause 

15.1. 
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(v) General Arrangement Drawings including conceptual structural  drawings 

with approximate sizes, type of material and brief specification ensuring 

conformity to technical requirements. [This requirement applies to Lump 

Sum Contracts only] 
 
 

Part II :  Financial Bid 
 

Envelope II   shall be named on-line "Financial Bid" and shall comprise 

 
(i) Financial Bid (percentage rate at par, below or above the estimated cost/item 

wise rates/one fixed sum) written both in figures and words in the prescribed 

Form of Bid as specified in Section 8. 
 
 

12.2 Following documents, which are not submitted with the bid, will be deemed to be part 

of the bid. 
 

 

Section Particulars 

0. Invitation For Bids (IFB) 

1. Instructions to Bidders 

 

3. 
General Conditions of Contract & Conditions of Particular 
Application 

4. Contract Data 

5. Technical  Specifications 

6. Rules for Sanitary Arrangement of Workers 

7. Contractors’ Labour Regulations 

11. Drawings & Soil Investigation Report & Other Technical Data 

 

 

13. BID PRICES 
 

13.1 The contract shall be for the whole Project/Work as described in Clause 1.1 of ITB, 

based on the Bill of Quantities/at the lump sum price submitted by the Bidder online. 
 

13.2 i) For Percentage Rate Tenders, the bidder shall make online entries as at par or percent 

above  or percent below the estimated total cost in the Bill of Quantities as specified 

therein or Form of Bid. 
 

ii) For Item Rate Tenders, the bidders shall make online entries to fill in rates, prices and 

line item total (both in figures and words) for all items of work described in the Bill of 

Quantities alongwith total bid price (both in figures and words). The items for which no 

rate or price is entered by the Bidder will not be paid for by the Employer when 

executed and shall be deemed to be covered by the other rates and prices in the Bill of 

Quantities. 
 

iii) For Lump Sum Tenders, the bidders shall make online entries of lump sum price (both 

in figures and words) for full scope of project/work described in the Bidding 

Document. 
 

13.3 All duties, taxes and other levies payable by  the  Bidder under the  contract, or for 

any other cause shall be included in the rates, prices and total Bid Price submitted by 

the Bidder. 

 
13.4 The rates and prices quoted by the bidder are subject to adjustment during the 

performance  of the Contract  in accordance  with the provisions  of the Conditions of 
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Contract. 
 
 

14. CURRENCIES OF BID AND PAYMENT 
 

The unit rates and the prices shall be  quoted by  the bidder entirely in  Indian Rupees.  All 

payment shall be made in Indian Rupees. 
 
 

15. BID VALIDITY 
 

15.1 Bids shall remain valid for a period specified in the BDS after the deadline date for 

bid submission specified in Clause 20. A bid valid for a shorter period  shall  be 

rejected by the Engineer as non-responsive. In case of discrepancy in bid validity 

period between that given in the undertaking pursuant to Clause 12.1(iv)  and  the 

Form of Bid submitted by the bidder, the period mentioned in the undertaking shall be 

considered as bid validity period of the bid by the bidder. 
 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Engineer may 

request that the bidders may extend the period of validity for a specified additional 

period. The request and the bidder’s responses shall be made in writing or by cable. 

A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 

to the request will not be required or permitted to modify his bid, but will be required 

to extend the validity of his bid security for a period of the extension and in 

compliance with Clause 16 in all respects. 
 
 

16. BID SECURITY (EARNEST MONEY) 
 

16.1 The bidder shall furnish, as part of his Bid, a Bid Security (Earnest Money) as specified 

in the BDS, in original form and, in the amount and currency specified in the BDS. This 

Bid Security shall be in one of the following forms: 

 
a) Deposit at-call receipt from any scheduled Indian Bank or a foreign 

Bank located in India and approved by the Reserve Bank of India.

 Deleted 
 

b) Fixed  Deposit  Receipt,  issued  by any  Scheduled  Indian  Bank  or foreign Bank  

approved by the Reserve Bank of India, duly pledged  on its back in 

favour of the Engineer calling the bids. Deleted 
 

c) Indian  Post  Office/  National  Savings  Certificate  duly   endorsed  

by   the competent postal authority in India. Deleted 
 

d) any other form as specified in the BDS. 
 

16.2 Any bid not accompanied by an acceptable Bid Security and not secured as indicated in 

Sub-Clause 16.1 above shall be rejected by the Engineer as non- responsive. 
 

16.3 The Bid Security  of unsuccessful bidder  will be returned within  28 days of the end 

of the bid validity period specified in 15.1. 

 
16.4 The Bid Security of the successful  bidder will be adjusted in the retention  money as 

stipulated in the General Conditions of Contract. 

 
16.5 The Bid Security may be forfeited. 

 
a) If the Bidder withdraws the Bid or seeks to modify, alter, add or subtract or 

put any rider on any ground whatsoever, after Bid opening during the period 

of Bid Validity; or 
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b) In the case of a successful Bidder, if the Bidder fails within the specified time 

limit to : 
 

i) sign the Agreement; or 
 

ii) furnish the required Performance Security. 
 
 

17. ALTERNATIVE PROPOSALS BY BIDDERS 
 

17.1 Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the Conditions of Contract (including mobilization advance or 

time for completion), basic technical parameters and requirements as indicated in the 

drawing and specifications. Conditional offers will not be considered further in the 

process of tender evaluation. 
 

 
18. FORMAT AND SIGNING OF BID 

 
18.1 The bidder shall submit the bid online comprising of documents as specified in Clause 

12. 
 

 
 
 

D. SUBMISSION OF BIDS 
 
 
 
 

19. SUBMISSION SEALING AND MARKING OF BIDS 
 

The Bidder shall place two separate digitally signed files marked “Technical Bid (Envelope-I)” 

and “Financial Bid (Envelope-II)” 

 
The  contents   of  Technical  and  Financial  Bids   will  be  as  specified  in  Clause  12.1.  All 

documents are to be signed digitally by the bidders. 
 
 

20. DEADLINE FOR SUBMISSION OF THE BIDS 
 

20.1 Complete Bids (including Technical and Financial) shall be received by Engineer online 

not later than the date and time indicated in the BDS. In the event of the specified 

date for the submission of bids declared a holiday for the Engineer, the Bids will be 
received upto the appointed time on the next working day. 

 
20.2 The Engineer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 10, in which case all rights and obligations of the Engineer 

and the bidders previously subject to the original deadline will then be subject to the 

new deadline. 
 
 

21. LATE BIDS 
 

The electronic bidding system would not allow any late submission of bids after due date and time 

as per server time. 
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E. BID OPENING AND EVALUATION 
 
 
 

22. BID OPENING 
 

22.1 The Engineer shall open the bids online and the same shall be evaluated by Tender 

Processing Committee (TPC)/Engineer as specified in the BDS. The bids shall be 

opened in the presence of the Bidders or their representatives who choose to attend at 

time, date and the place specified in the BDS in the manner specified in Clause 20 

and 22.3. In the event of the specified date of Bid opening being declared a holiday 

for the Engineer, the Bids will be opened at the appointed time and location on the 

next working day. 

 
22.2 The Part-I containing Technical Bid shall be opened first. 

 
22.3 (i)         The bids will be taken up for evaluation  with respect  to  the Qualification 

Information and other information furnished in Part-I of the bid pursuant to 

Clause 12.1. 
 

ii) The bidder will be asked in writing (usually within 10 days of opening of the 

Technical Bid) to clarify or modify his technical bid, if necessary with 

respect  to any rectifiable defects. 

 
iii) The bidders will respond in not more than 7 days of issue of the clarification 

letter, which will also indicate the date, time and venue of opening of the 

Financial Bid. 

 
iv) On receipt of these clarifications, the Tender Processing Committee/Engineer 

will finalize the list of responsive bidders whose  financial  bids are eligible 

for consideration. 

 
v) Evaluation of the technical bids with respect to qualification information and 

other information furnished in Part-I of the bid in pursuant to Clause 12.1 of 

ITB, shall be taken up and completed within 21 (Twenty One) working days of 

the date of bid opening, and a list will be drawn up of the responsive bids 

whose financial bids are eligible for consideration. 
 

vi) The Employer shall inform, by Post, fax or e-mail, the bidders, whose 

technical bids are found responsive, date, time and place of online opening of 

Part-II i.e. Financial Bid as stated in the BDS. In the event of the specified 

date being declared a holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. The Bidders or their 

representative may attend the opening of financial bids. 

 
22.4 At the time of opening of “Financial Bid”, the names of  the  bidders  who  were 

found responsive in accordance with Clause 22.3 (iv) will be announced. The bids of 

only these bidders will be opened. The responsive Bidders’  names,  the  Bid prices, 
the total amount of each bid, any discounts, and such other details as the Engineer may 

consider appropriate, will be announced by the Engineer at the time of opening. Any 

Bid price or discount, which is not read out and recorded, will not be taken into 

account in Bid Evaluation. 

 
22.5 The Engineer shall prepare minutes of the opening of the Financial Bid, including the 

information disclosed to those present in accordance with Sub-clause 22.4. 
 
 

23. PROCESS TO BE CONFIDENTIAL 
 

23.1 Information  relating to the examination,  clarification,  evaluation,  and comparison of 
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Bids and recommendations for the award of a contract shall not be disclosed to Bidders 

or any other persons not officially concerned with such process until the award to the 

successful Bidder has been announced. Any effort by a Bidder to influence the 

Engineer’s processing the Bids, or award decisions may result in the rejection of his 

bid. 
 
 

24. CLARIFICATION OF FINANCIAL BIDS 
 

24.1 To assist in the  examination, evaluation and  comparison of  Bids,  the  Engineer may, 

at his discretion, ask any bidder for clarification of his Bid, including breakdown of unit 

rates. The request for clarification and the response shall be in writing or by 

post/facsimile/e-mail. 

 
24.2 Subject to sub Clause 24.1, no Bidder shall contact the Engineer on  any  matter 

relating to his bid from the time of the bid opening to the time  the  contract  is 

awarded. 

 
24.3 Any effort by the Bidder to influence the Engineer in the Engineer’s bid evaluation, bid 

comparison or contract award decisions may result in the rejection of  the  Bidder’s 

bid. 
 
 

25. EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 

25.1 During the detailed evaluation of Qualification Information/“Technical Bids”, the 

Engineer will determine whether each Bid (a) meets the eligibility criteria defined in 

Clause 3 and 4 ; (b) documents has been properly signed; (c) is accompanied by the 

required securities and; (d) is substantially and unconditionally responsive to all the 

requirements of the Bidding documents. During the detailed evaluation of the 

“Financial Bid” the responsiveness of the bids will be further  determined  with 

respect to the remaining bid conditions. 
 

25.2 A substantially responsive “Financial Bid” is one which conforms to all the terms, 

conditions and specifications of the Bidding documents, without material deviation or 

reservation. A material deviation or reservation is one : 

 
(a) which affects in any substantial  way the scope, quality,  or performance  of 

the Works; 
 

(b) which limits in any substantial way, inconsistent with the Bidding documents, 

the Engineer’s right or the Bidder’s obligations under the Contract; or 

 
(c) whose rectification  would affect unfairly the competitive  position  of other 

Bidders presenting substantially responsive Bids. 
 

25.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the Engineer, 

and may not subsequently be made responsive by correction or withdrawal of the non- 

conforming deviation or reservation. 
 
 

26. EVALUATION AND COMPARISON OF FINANCIAL BIDS 
 

26.1 The Engineer will evaluate and compare only the Bids determined to be substantially 

responsive with Sub Clause 25.2. 
 

26.2 The  Engineer  reserves  the   right  to   accept  or   reject  any   variation  or   deviation. 

Variations and deviations and other factors, which are in excess of the requirements of 

the Bidding documents  or otherwise result in  unsolicited   benefits  for  the  Engineer 
shall not be taken into account in Bid evaluation. 
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26.3 The estimated effect of the price adjustment condition under the General conditions of 

contract, during the period of implementation of the Contract, will not be taken into 

account in Bid evaluation. 

 
26.4 If the Bid of the successful Bidder is seriously unbalanced by more than or less than 

25% in relation to the Engineer’s estimate of the cost of work to be performed under the 

contract, the Engineer may require the Bidder to produce detailed price analysis for 

any or all items of the Bill of Quantities, to demonstrate the internal consistency of those 

prices with the construction methods and schedule proposed. After evaluation of the 

price analysis, the Engineer may require that the amount of the performance security 

set forth in Clause 30 be increased at the expense of the successful Bidder to a level 

sufficient to protect the Engineer against financial loss in the event of default of the 

successful Bidder under the Contract. 
 
 
 
 

F. AWARD OF CONTRACT 
 
 
 

27. AWARD CRITERIA 
 

27.1 Subject to Clause 28, the competent authority will award the Contract to the Bidder 

whose Bid has been determined to be substantially responsive to the Bidding documents 

and who has offered the lowest evaluated Bid Price. 
 
 

28. EMPLOYER’S RIGHT TO ACCEPT ANY BID AND REJECT ANY OR ALL BIDS 
 

28.1 Notwithstanding Clause 27, the competent authority reserves the right to accept or 

reject any Bid, and to cancel the Bidding process and  rejects all  Bids,  at  any time 

prior to the award of Contract, without thereby incurring any liability to the affected 

Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the 

grounds for the Employer’s action. 
 
 

29. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT 
 

29.1 The Bidder whose bid has been accepted by the competent authority will be notified of 

the award by the Engineer prior to expiration of the Bid validity period by facsimile or 

e-mail confirmed by registered letter. This letter (hereinafter and in the Conditions of 

Contract called the “Letter of Acceptance”) will state the sum that will be paid to the 

Contractor in consideration of the execution, completion, and maintenance of the 

Project/Works as prescribed by the Contract (hereinafter and in the Contract called the 

“Contract Price”). 

 
29.2 The notification of award will constitute the  formation of  the  Contract, subject only 

to the furnishing of a performance security in accordance with the provisions of 

Clause 30. 

 
29.3 The agreement will incorporate all relevant correspondence between the Engineer and 

the successful Bidder. It will be signed within 28 days following the notification of 

award along with the Letter of Acceptance. 

 
29.4 Upon the furnishing by the successful Bidder of the Performance  Security,  the 

Engineer will promptly notify the other Bidders that their Bids have been unsuccessful. 
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30. PERFORMANCE SECURITY 
 

30.1 Within 21 days of receipt of the Letter of Acceptance, the successful Bidder shall 

deliver to the Engineer a Performance Security [to cover the amount of liquidated 

damages and/or the compensation of the breach of contract] in any  of  the  forms 

given below for an amount equivalent to 5% of the Contract Price plus additional 

security for unbalanced Bids in accordance with clause 26.4 of ITB and as stipulated in 

the conditions of contract: 

 
- a Bank Guarantee in the form given in Section 10; or 

 
- Fixed Deposit Receipt as indicated in BDS. 

 
30.2 If the performance security is provided by the successful Bidder in the form of  a 

Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a 

Nationalized/Scheduled Indian Bank or (b) a foreign bank located in India and 

acceptable to the Employer and the same shall be valid for 28 days from the date of 

expiry of Defect Liability Period. 

 
30.3 Failure of the successful Bidder to comply with the requirements of Sub-clause 30.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of the Bid 

Security. 
 
 

31. CORRUPT OR FRAUDULENT PRACTICES 
 

31.1 The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in competing for 

the contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a Contract with Punjab PWD. 

 
For the purpose of this Clause, 

 
“Corrupt Practice” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement process or in 

contract execution. 

 
“Fraudulent Practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Employer, and 

includes collusive practice among Bidders (prior to or after bid submission) designed to 

establish contract prices at artificial non-competitive levels and to deprive the 

Employer of the benefits of free and open competition. 
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ITB Clause 

Reference 

 
Bid Data 

 

ITB 1.1 
 

The Employer is :  

Chief Engineer, Punjab, 

PWD (B&R) Branch, 

(For and on behalf of Governor of Punjab) 

 

ITB 1.1 
 

The name of the contract is : ……………………………………………………………… 
 

…………………………………………………………………………………………….. 
 

……………………………………………………………………………………………. 
 

……………………………………………………………………………………………. 

 

ITB 3.3 
 

…………………………………………………………………………………… 

 

ITB 4.2 C (f) 
 

The details of available bid capacity are required/not required 

 

ITB 4.3 B (a) 
 

The minimum turn over amount should be Rs. ………………………….………………... 

 

ITB 4.3 B (b) 
 

The “similar works” means ……………………………………………………………….. 

 

ITB 4.3 B (b) 
 

The minimum value of one similar work is Rs. …………………………………………... 

 

ITB 4.3 B (b) 
 

The minimum value of two similar works (each) is Rs. ………………………………….. 

 

ITB 4.3 B (b) 
 

The minimum value of three similar works (each) is Rs. ………………………………… 

 

ITB 4.3 B (b) 
 

The value of work may be enhanced at simple rate of 8% per annum. 

 

ITB 4.3 B (e) 
 

Minimum liquid assets and/or availability of credit facilities should be Rs. ……………. 

 

ITB 4.3 C (a) 
 

The undertaking regarding available bid capacity is required/not required 

 

ITB 4.4 
 

The value shall be updated at simple rate of 8% per annum. 

 

ITB 9.2 
 

The Pre Bid Meeting will take place at following date, time and place : 
 

Date  : 

Time: 

Place : 
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Address : 

City: 

State : 

Telephone No. : 

Facsimile No. : E-

mail address : 

 

ITB 15.1 
 

The bid validity period is …............ days 

 

ITB 16.1 
 

A Bid Security (Earnest Money) amounting to Rs. ……………………… is required and 

the same shall be paid online through Net Banking/NEFT/RTGS at portal 

www.eproc.punjab.gov.in. 

 

ITB 20.1 
 

The bid should be submitted latest by …………………………………… (Date & Time) 

 

ITB 22.1 
 

The Technical Bid will be opened in the office of : 

Address : Executive Engineer, 

.……………………………….. 
 

.……………………………….. 

Telephone No. : 

 

ITB 22.3 (vi) 
 

The Financial Bid shall be opened in the office of : 

 
Address : Executive Engineer 

 

……..…………………………………………………. 
 

……..…………………………………………………. 

Telephone No. : 

 

ITB 30.1 
 

The Performance Security shall be in the name of ……………………………………….. 

http://www.eproc.punjab.gov.in./
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Annexure-I 
 

 
 

TYPICAL INDICATIVE LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED 

ON CONTRACT WORK 
 
 

(Reference ITB 4) (Road Works) 
 

Sr. 
No. 

 

Type of Equipment 
 

Minimum Nos. of Equipment 

1. Motor Grader  

2. Dozer  

3. Front end loader  

4. Smooth wheeled roller (with automatic water sprayer)  

5. Vibratory Roller  

6. Hot mix plant with electronic Controls (Minimum 50-60 

TPH Capacity) 

 

7. Paver Finisher with Electronic Sensor  

8. Tippers  

9. Water Tanker  

10. Bitumen Sprayer  

11. Tandem Roller  

12. Wet Mix Plant having suitable capacity.  

13. Wet Mix Paver.  

14. Air Compressor  

   

   

 
 
 

(Reference ITB 4) (Bridge Works) 
 

Sr. 
No. 

 

Type of Equipment 
 

Minimum Nos. of Equipment 

1. Concrete mixture  

2. Tippers  

3. Crane for sinking  

4. Surface Vibrators  

5. Needle Vibrators  
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(Reference ITB 4) (Building Works) 
 

Sr. 
No. 

 

Type of Equipment 
 

Minimum Nos. of Equipment 

1. Concrete mixture  

2. Building hoist  

3. Steel centering & shuttering  

4. Surface Vibrators  

5. Needle Vibrators  

   

   

   

   

   

   

   

 

Note- 1. The requirement of machinery will be works specific to be identified by the Engineer 

  and approved by the Employer. 

 2. The agency will have to produce the original documents regarding the ownership or 

lease deed of the above said plant & equipments on the date of receipt of bids failing 

which his bid will be rejected. 
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Annexure-II 

 
TYPICAL INDICATIVE LIST OF KEY PERSONNEL TO BE 

DEPLOYED ON CONTRACT WORK 

 
(Reference ITB 4) (Road Works) 

 

Sr. 
No. 

 

Personnel 
 

Min. Qualification 
 

Minimum No. 

1. Project/Work Manager BE (Civil) with atleast 2 years experience  

2. Site Engineer BE (Civil) or Diploma (Civil) with atl east 2 

years experience. 

 

3. Plant Engineer B.E. (Mech.) or Dip. (Mech.) with a tlea st 2 

years experience. 

 

    

  Total  
 

 

(Reference ITB 4) (Bridge Works) 
 

Sr. 
No. 

 
Personnel 

 
Min. Qualification 

 
Minimum No. 

1. Project/Work Manager BE (Civil) with atleast 2 years experience  

2. Site Engineer BE (Civil) or Diploma (Civil) with a tlea st 2 

years experience. 

 

3. Plant Engineer Dip. (Mech.) with atlea st 2 years experience.  

4. Quality Control Engineer B.E. (Civil) or Dip. (Civil) with a tlea st 2 years 

experience 

 

5. Survey Engineer ITI qualified Surveyor  

    

  Total  

 

(Reference ITB 4) (Building Works) 
 

Sr. 
No. 

 

Personnel 
 

Min. Qualification 
 

Minimum No. 

1. Project/Work Manager BE (Civil) atleast 2 years experience  

2. Site Engineer BE (Civil) & BE (Elect.) or Diploma (Civil / 

Elect.) with at lea st 2 years experience. 

 

3. Quality Control Engineer B.E. (Civil) or Dip. (Civil) with a tlea st 2 years 

experience 

 

    

  Total  
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QUALIFICATION INFORMATION 
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QUALIFICATION INFORMATION 

 
i. Qualification document as detailed below, complete in all respects, should be submitted on-line 

scanned copies as per the stipulations of Clause 4.2 of ITB. 
 

Pre-qualification document contains 11 numbers of forms as follows1. 

 
1. FORMAT (1-1) GENERAL  INFORMATION 

 
2. FORMAT (1-2) NATURE OF FIRM (STR & ORG) 

 
3. FORMAT (2-1): AVERAGE  ANNUAL TURNOVER 

 
4. FORMAT (2-2): DETAILS OF CONTRACTS OF SIMILAR NATURE 

AND COMPLEXITY 
 

5. FORMAT (2-3): PARTICULAR  CONSTRUCTION EXPERIENCE 

RECORD 
 

6. FORMAT (2-4): EQUIPMENT  AVAILABILITY 

 
7. FORMAT (2-5): AVAILABILITY OF PERSONNEL 

 
8. FORMAT (2-6): AVAILABILITY OF CREDIT LINE 

 
9. FORMAT (2-7): EXISTING  COMMITMENTS 

 
10. FORMAT (2-8): AFFIDAVIT/UNDERTAKING 

 
11. FORMAT (2-9): UNDERTAKING 

 
ii. If necessary, additional sheets can be added to the schedules. Such  attachments  should be 

clearly marked as follows: 
 

‘Attachment 1 to Form (1-2), Attachment 2 to Form (2-5)’ etc. 

 
iii. While submitting the Qualification Information duly filled in, applicant shall enclose latest copies 

of brochures of their firms and technical documentation if any giving additional  information 

and proper reference to the brochures. 

 
iv. Each page of Qualification Information shall be duly signed by the applicant or his authorized 

representative. 

 
v. Costs incurred by applicant(s) in making this offer, in providing clarifications or attending 

discussions, conferences, or site visits shall not be reimbursed  by the Employer. 
 

vi. Incomplete bids shall be summarily rejected. 

 
vii. The language for submission of application shall be English. 

 
viii. The enclosed Forms should be filled in completely and all questions should be answered. If 

any particular query is not relevant, it  should be replied as  ‘not applicable’. 
 

ix. Financial data, Project/Work costs, value of works, etc. should be given in Indian Rupees only 

except for Works carried out abroad for which figures may be furnished in United States Dollars 

(USD). Deemed Export Project/Works procured against International Competitive Bid, though 

executed within the country and where the currency of bid/contract is US Dollars or other 

convertible currency shall be considered as “Works Abroad.” 

 
x. If the bid is made by a firm in partnership,  it shall be signed by all the partners  of the firm 
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along with their full names and current addresses, or by a partner holding the power of attorney 

for the firm for signing the application. In such a case a certified copy of the power of attorney 

should accompany the application. A certified copy of the partnership deed, current address of 

the firm and the full names and current addresses of all the partners of the firm shall also 

accompany the application. 
 

xi. If the bid is made by a limited company or a corporation, it shall be signed by a duly 

authorized person holding the proper/legal and valid authorization for signing the application, 

in which case a certified copy of the proper/legal and valid authorization should accompany 

the application. Such limited company or corporation will be required to furnish satisfactory 

evidence of its existence like copy of Certificate of Incorporation before the contract is awarded. 

 
xii. The information furnished must be sufficient for the satisfaction of the Employer to show that the 

bidder is capable in all respects to successfully complete the envisaged work. 
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FORMAT (1-1) 

 
GENERAL INFORMATION 

 
 
 

All individual firms and each partner of a joint venture bidding for the Work are requested to 

complete the information in this form. Nationality information to be  provided  for  all  owners or 

Applicants who are partnerships or individually owned firms. 
 

 
provided: 

Following  information  with  regard  to the nature  of your interests  in the Firms  may also be 
 
 
a) Shareholding pattern or percentage of shares held by the individual partners. 
 
b) Firms interests in other areas of business 

 
c) If, they represent a group of companies all the relevant details. 

 

Where the Applicant proposes to use named Sub-Contractor(s) for critical components of the 

works, or for work contents in excess of 10 percent of the value of the whole works, the following 

information should also be supplied for the Sub-Contractor(s). 

 

1. Name of firm 

 
Place of incorporation / registration 

Year of incorporation / registration 

2. Head / Re gi stered office Address 

Telephone nos. 

Fax, e-mail 

3. Name of Contact Person (s) Correspondence Address Telephones 

Fax, e-mail 

E-mail 

 

Nationality of Owners 
(*)

 

Name Nationality 

1.   

2.   

3.   

 

(*) To be completed by all owners of partnerships or individually owned firms. 
 
 
 
 
 

(Applicant/Bidder) 
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FORMAT (1-2) 

 
STRUCTURE AND ORGANIZATION 

 
1. The Bidder is  

 (a) 
(b) 

(c) 
(d) 

An individual 
a Proprietary firm 

a firm in Partnership 
a Limited Company or Corporation 

……………………………… 
……………………………… 

……………………………… 
……………………………… 

2. Attach the Organization Chart showing the structure of the 

organization including the name of the Directors, position of 

directors, position of officers. 

……………………………… 

……………………………… 
……………………………… 

3. No. of years of experience:  

 (a) As   a   Prime   Contractor   (Contractor   shouldering   major 

responsibility) 

……………………………….. 

  i) In own country ……………………………… 

  ii) other countries (specify country) ……………………………… 

 (b) In a Joint Venture  

  i) in own country ……………………………… 

  ii) other countries (specify country) ………..……………………… 

 (c) As Sub-Contractor  (specify main Contractor)  

  i) in own country …………………………… 

  ii) Other countries (specify country) ………………………… 

4. For  how  many  years  has  your  organization been  in business  of 

similar works under its present name? 

…………………………….. 

6. Have you ever left the work awarded to you incomplete? (If so, give 

name of Project/Work and reasons for not completing the work). 

…………………………… 

7. In  which  fields  of  civil  engineering  construction,  do  you  claim 

specialization  and interest 
 
…………………………… 

8. Give details of your soil and materials testing laboratory, if any 

(include full range of equipment available; ‘make’, year, latest 

calibration date and functional conditions details etc. including 

present status indicating their availability for the contract (s) being 

applied for) 

…………………………… 

9. Give details of your experience in similar works. …………………………… 

…………………………… 

…………………………… 

 
 
 

(Applicant/Bidder) 
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ANNUAL TURNOVER 
 

 

Name of Applicant : 
 
 
 
 

All individual firms and all partners of a joint venture are required to complete the information in this 

form. The information supplied shall be the annual turnover of the Applicant (or each member of a joint 

venture), in terms of the amounts billed to clients for each year for work in progress or completed. 

Applicants should enclose testimonials (certified copies of annual reports/, certificates) in support of 

their claim. 
 
 

ANNUAL TURNOVER DATA 
 

(From Construction Works only) (Ref: Clause 4.1 of ITB) 

 

Sr. No. Financial Year Turnover (Rs.) 

1.   

2.   

3.   

 

 

Note: In case of turnovers in foreign currency, the figures are to be given in relevant currency 

and Figures in INR may be worked out as per SBI Foreign Currency selling rates 

prevalent on 01.04.20… 
 
 
 
 
 

(Applicant/Bidder) 
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Experience on Similar Works (may use copies of format for more than one work) 
 

 
Name of Applicant : 

 
 
 

All individual firms are requested to complete the information in this form. Applicants should enclose 

testimonials/ Clients’ certificates in support of their claim . (In case of contract value in foreign currency, 

the figures are to be given in relevant currency and Figures in INR may be worked out as per SBI 

Foreign Currency selling rates prevalent on 1.04.20). 

 
(Ref: Clause 4.2 of ITB) 

 

1. Identification  Number of Contract  

Name of Contract 

Location of works 

Type of works: Roads/Bridges/Airport/Railways/ Tunneling or others(Specify) 

Country 

2. Name of Employer 

3. Employer’s address (Give telephone and fax, e-mail no.) 

4. Nature of works and special features relevant to the Contract for which the 

Applicant wishes to pre-qualify 

5. (tick one) 
Prime Contractor  Partner in a Joint Venture Sub- Contractor 

6. Value of the total contract 

7. Date of award 

8. Date of Completion 

9. Contract duration (years and months) 

10. Specified  requirements 
 

Give details in respect of earthwork, Granular sub-base/base, RE Walls, Concrete in 

bridges (submit a certificate from employer showing details of your share of work). 

11. Name and professional qualifications of Applicant’s Engineer –in- charge of the work: 

12. Were there any penalties/fines/stop notice/compensation/liquidated damage imposed? (Yes 

or No) If yes, give amount and explanation. 

 
Maximum value of Civil Engineering works executed in any one year during the last five (5) years 

(updated to the price level of the year indicated in Appendix to ITB) = 
 

 
(Applicant/Bidder) 
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FORMAT 2-3 

 
PARTICULAR CONSTRUCTION EXPERIENCE RECORD 

 
Sr. No. Detail of work Amount (Rs.) 

   

   

   

   

   

   

   

   

   

   

   

   

   

 

 
FORMAT 2-4 

 
EQUIPMENT AVAILABILITY OR ACCESS COMMITMENT 

 

 
Item of 

equipment 

Requirement Availability Proposals Remarks 

(From whom to be 

purchased or leased) 

 No. Capacity Owned/ 

leased/to be 

procured 

Nos./ 

capacity 

Age / 

condition 
 

(1) (2) (3) (4) (5) (6) (7) 

       

 
Note: Only major equipment needs to be reported here. 

 
 
 
 

(Applicant/Bidder) 
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FORMAT 2-5 
 
 

AVAILABILITY OF PERSONNEL 
 

 
Sr. No. Personnel Number of 

persons 

Educational 

Qualification 

1.  

Project/Work  Manager 
  

2.  
Site Engineer 

  

3.  

Plant Engineer 
  

4.  

Quantity Surveyor 
  

5.  

Survey Engineer 
  

6.  

Quality Assurance Engineer 
  

7.  

Pre-casting yard Engineer 
  

8.    

9.    

10.    

11.    

12.    

13.    

14.    

15.    

 
 
 
 
 

(Applicant/Bidder) 
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FORMAT (2-6) 
 

 
 
 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 

OVERDRAFT/CREDIT FACILITIES 
 
 
 
 
 
 

BANK CERTIFICATE 
 
 
 
 
 
 

This  is  to  certify  that  M/s  ………………………………………….………….  is  a  reputed 

company with a good financial standing. 
 

 
 

If the contract for the Project/Work, namely “ …………………………….” is awarded to the above 

firm, we shall be able to provide overdraft/credit facilities to the extent of INR …………… to meet 

their working capital requirements for executing the above contract. 
 
 
 
 
 

 
Name of the Bank                  :               ……………:………………………………… 

 

 
 

Senior Bank Manager            :               ………………….…………………………….. 
 

 
 

Address of the Bank              :               ……………………………………………….. 
 

……………………………………………….. 

 
……………………………………………….. 

Phone & Fax No. : ……………………………………………….. 



 

 

Section 2 – Qualification Information 44 
 
 
 
 
 

FORMAT (2-7) 
 

 
 

 
Current Contract commitments / works in progress 

Name of the Applicant: 

SUMMARY SHEET 

Applicants should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or acceptance has  been 

received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued. In case of contract value  in  foreign 

currency, the figures are to be given in relevant currency and Figures in INR may be worked out as per SBI Foreign Currency selling rates prevalent on 1.04.20…. 

 

S. 

No. 

Name of the 

contract, 

Location and 

Nature of the 

work 

Contract 

No. & Date 

Percentage  and 

amount of 

participation 

of firm in the 

Project/Work 

Percentage and 

amount sub- 

contracted by 

the firm 

Name and 

Address of 

Client (including 

Tel./ Fax, e- 

mail no.) 

Contract 

value (Rs.) 

Length of the 

Project/Work 

Stipulated date 

of completion 

Value of 

outstanding 

work 

Estimated 

completion 

date 

1 2 3 4 5 6 7 8 9 10 11 

1           

2           

3etc           

 

 

Total value of expected value of work to be carried out during completion period of this Project/Work= 

Assessed available bid capacity (pursuant to clause 4.4 of ITB) 
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FORMAT 2-8 
 

 
AFFIDAVIT/UNDERTAKING* 

 
 
 

1. I/we, the undersigned, do hereby certify that all the statements  made  in  the  required 

attachments are true and correct. 
 

2. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to 

furnish pertinent information deemed necessary and requested by the Department to verify this 

statement or regarding my (our) competence and general reputation. 

 
3. The undersigned understand(s) and agree(s) that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department / 
Project/Work implementing agency. 

 
4. The undersigned binds himself with all the stipulations of the  Bidding  Document  including 

period of completion, provision of adequate equipment, personnel and other resources required 

for completion within the stipulated completion period and agrees to augment them, if found 

necessary for timely completion of the Project/Work, as desired by the Engineer/Employer. 

 
5. The undersigned also hereby certifies that our firm M/s ……………………………. have not been 

black-listed by any Govt. /Semi Govt. Organization/Corporation at any stage and/or debarred by 
the department of Punjab PWD (B&R). 

 
 
 
 
 
 

  (Signed by an Authorized Officer of the Firm) 
 
 

Title of Officer    
 

 

Name of Firm    
 

Date ______   
 
 

* To be executed on a non-judicial stamp paper. 
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FORMAT 2-9 
 
 

UNDERTAKING 
 
 

I, the undersigned do hereby undertake that our firm M/s ……………………………………………………… 
 

…………………………………………………………………………………… would invest a minimum cash 

upto Rs. …………………….. lacs during implementation of the Contract. 

 
 
 
 

(Signed by an Authorized Person of the Firm) 

Title of Authorized Person 

Name of Firm 

Date 
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SECTION 3 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONDITIONS OF CONTRACT 
 
 

 
(i) GENERAL CONDITIONS OF CONTRACT 

 
(ii) CONDITIONS OF PARTICULAR APPLICATION 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 3 – General Conditions of Contract 48  

 

 
 

 
[Page left blank intentionally] 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 3 – General Conditions of Contract 49  

 

 
 

(i) GENERAL CONDITIONS OF CONTRACT 

TABLE OF CONTENTS 

A. GENERAL ............................................................................................................................. 53 

1. DEFINITIONS ......................................................................................................... 53 

2. INTERPRETATION ................................................................................................. 54 

3. LANGUAGE AND LAW........................................................................................... 55 

4. ENGINEER’S DECISIONS ....................................................................................... 55 

5. DELEGATION ........................................................................................................ 55 

6. COMMUNICATIONS ............................................................................................... 55 

7. SUB-CONTRACTING ........................................................................................... 56 

8. OTHER CONTRACTORS ......................................................................................... 56 

9. PERSONNEL ...................................................................................................... 56 

10. LABOUR ................................................................................................................ 56 

11. COMPLIANCE WITH LABOUR REGULATIONS..........Error! Bookmark not defined. 

12. EMPLOYER’S AND CONTRACTOR’S RISKS .............................................................. 57 

13. INSURANCE ........................................................................................................... 57 

14. WORKS TO BE COMPLETED BY THE INTENDED COMPLETION DATE ....................... 58 

15. ECOLOGICAL BALANCE ......................................................................................... 58 

16. SITE INVESTIGATION REPORT ........................................................................................ 58 

17. QUERIES ABOUT THE CONTRACT DATA ................................................................. 58 

18. CONTRACTOR TO CONSTRUCT THE WORKS ........................................................... 58 

19. APPROVAL BY THE ENGINEER ................................................................................... 58 

20. SAFETY ................................................................................................................. 59 

21. DISCOVERIES ........................................................................................................ 59 

22. POSSESSION OF THE SITE ....................................................................................... 59 

23. ACCESS & INSPECTION .......................................................................................... 59 

24. INSTRUCTIONS ...................................................................................................... 60 

25. DISPUTES RESOLUTION MECHANISM..................................................................... 60 

B. TIME CONTROL ................................................................................................................ 62 

26. PROGRAMME ........................................................................................................ 62 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 3 – General Conditions of Contract 50  

 

 
 

 
 

27. EXTENSION OF THE INTENDED COMPLETION DATE  ............................................... 63 

28. DELAYS ORDERED BY THE ENGINEER  ................................................................... 63 

29. MANAGEMENT MEETINGS  .................................................................................... 63 

30. EARLY WARNING  ................................................................................................. 63 

C.  
 
31. 

QUALITY CONTROL  ....................................................................................................................... 64 

QUALITY ASPECTS  ............................................................................................... 64 

 32. IDENTIFYING DEFECTS  ......................................................................................... 64 

 33. CORRECTION OF DEFECTS  .................................................................................... 64 

 34. UNCORRECTED DEFECTS  ...................................................................................... 64 

D.  
 
35. 

COST CONTROL  ............................................................................................................................... 65 

BILL OF QUANTITIES  ............................................................................................ 65 

 36. CHANGE IN THE QUANTITIES  ................................................................................ 65 

 37. VARIATIONS  ......................................................................................................... 65 

 38. PAYMENT FOR VARIATIONS  ................................................................................. 65 

 35. SCHEDULE OF PAYMENT  ...................................................................................... 66 

 36. VARIATIONS & CHANGE IN THE SCOPE OF WORK  .................................................. 66 

 37. PAYMENTS FOR VARIATION  ................................................................................. 67 

 38. CASH FLOW FORECASTS  ....................................................................................... 67 

 39. PAYMENT CERTIFICATES  ...................................................................................... 67 

 40. PAYMENTS  ........................................................................................................... 68 

 41. COMPENSATION EVENTS  ...................................................................................... 69 

 42. TAXES  .................................................................................................................. 69 

 43. CURRENCIES  ........................................................................................................ 69 

 44. PRICE ADJUSTMENT  ............................................................................................. 70 

 45. RETENTION MONEY (SECURITY DEPOSIT)  ............................................................. 70 

 46. LIQUIDATED DAMAGES  ........................................................................................ 70 

 47. ADVANCE PAYMENT  ............................................................................................ 71 

 48. SECURED ADVANCE  ............................................................................................. 72 

 49. SECURITIES  .......................................................................................................... 72 

 50. COST OF REPAIRS  ................................................................................................. 72 

E.  
 
51. 

FINISHING THE CONTRACT  ....................................................................................................... 72 

COMPLETION  ........................................................................................................ 72 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 3 – General Conditions of Contract 51  

 

 
 

52. TAKING OVER ....................................................................................................... 73 

53. FINAL ACCOUNT ................................................................................................... 73 

54. MANUALS & REGISTERS ........................................................................................ 73 

55. TERMINATION ....................................................................................................... 73 

56. PAYMENT UPON TERMINATION ............................................................................. 74 

57. PROPERTY ............................................................................................................. 75 

58. RELEASE FOR PERFORMANCE ............................................................................... 75 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 3 – General Conditions of Contract 52  

 

[Page left blank intentionally] 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 3 – General Conditions of Contract 53  

 

 
 

 
(i) GENERAL CONDITIONS OF CONTRACT 

 
 

A. GENERAL 
 
 

1. DEFINITIONS 
 

1.1 Terms which are defined in the Contract Data may not necessarily have  been 

defined in the conditions of Contract but keep their defined meanings. Capital initials 

are used to identify defined terms. 
 

Bill of quantities means the priced and completed Bill of Quantities forming part of 

the Bid. 

 
Compensation Events are those defined in Clause 41 hereunder. 

 
The Completed Work means the work completed in all respects as per laid down 

specifications, drawings & conditions of the contract to the entire satisfaction of 

Engineer. 

 
The Completion Date is the date of completion of the Works as certified by the 

Engineer in accordance with Sub-Clause 51.1. 
 

Communication between parties are the written and signed letters, notices, reminders, 

memorandum and instructions recorded in the instruction book or books kept at site. 

 
The Contract is the contract between the Employer and the Contractor to execute, 
complete and maintain the Project/Works during defect liability period. It consists of 

the documents listed in Clause 2 below. 

 
The Contract Data defines the documents and other  information  which  comprise 

the Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the Project/Works 

has been accepted by the Employer. 

 
The Contractor’s Bid is the completed Bidding Documents submitted by the Contractor 

to the Employer and includes Technical and Financial Bids. 
 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract. 
 

Days are calendar days; Months are calendar months. 

 
A Defect is any part of the Project/Works not completed in accordance with the 

Contract. 

 
The Defects Liability Period is the period named in the Contract Data and 

calculated from the Completion Date. 
 

The Employer is the party n a m e d i n t h e Contract Data who will employ the 
Contractor to carry out the works. 

 
The Engineer is the person named in the Contract Data (or any other competent person 

appointed and notified  to the Contractor to act in replacement of the Engineer) who 

is responsible for supervising the works/projects, administering the Contract, certifying 

payments due to the Contractor, issuing and valuing Variations to the Contract, awarding 

extensions  of  time,  and  valuing  the  Compensation  Events  and  getting  the  contract 
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executed on behalf of the Employer. 

 
Equipment is the Contractor’s machinery and vehicles brought to the  Site  to 
construct the Project/Works. 

 
The Government or the State Government shall mean the Governor of Punjab. 

 
The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance. 
 

The Intended Completion Date is the date on which it is intended that  the 

Contractor shall complete the Project/Works. The Intended Completion Date  is 

specified in the Contract Data. The Intended Completion Date may be revised only 

by the Engineer by issuing a n extension of time. 

 
Materials are all supplies, including consumables, used by the Contractor for 
incorporation  in the Project/Works. 

 
Plant is any integral part of Project/Works which have a mechanical, electrical, 
electronic or chemical or biological function. 

 
Routine Maintenance is the maintenance of roads as specified in the Contract Data. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were  included  in  the  Bidding 

documents and are factual interpretative reports about the surface and sub-surface 

conditions at the site. 

 
Specifications means the Specification of the Project/Works included in the Contract 

and any modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the Project/Works. It does not necessarily coincide with any 
of the Site Possession Dates. 

 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract which includes work on the Site. 
 

The Superintending Engineer is the engineer in charge of an administrative circle of 

the Punjab PWD B&R, under whose supervision the Project/Work activities will be 

carried out. 

 
Temporary works are works designed, constructed, installed and removed by the 

Contractor which are needed for construction or installation of the Works. 
 

The Tender Processing Committee [TPC] is the committee constituted by the 

Employer for receiving, opening, processing and evaluating the bids. 
 

A Variation is an instruction given by the Engineer, which varies the Project/Works. 

The  Project/Works,  as  defined   in  the  Contract  Data,   are   what   the  Contract 

requires the Contractor  to construct,  install,  maintain  and turn over to the Employer 

through  the Engineer,  as  defined  in  the  Contract Data.  This  term  shall  be  used 

synonymously with the term “Works” hereinafter or anywhere in the Contract. 
 
 

2. INTERPRETATION 
 

2.1 In  interpreting these Conditions of  Contract, singular also  means plural, male  also 

means female or  neuter and the other way  around. Headings have no  significance. 
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Works have their normal meaning under the language of the Contract unless specifically 

defined. The Engineer will provide instructions clarifying queries about the Conditions 

of the Contract. 

 
2.2 If sectional completion is specified in the Contract Data, references in  the 

Conditions of Contract to the Works, the Completion Date  and  the  Intended 

Completion Date apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion date for the whole of the Works.) 

 
2.3 The documents forming the Contract shall be interpreted in the following order of 

priority: 
 

a) Agreement 
 

b) Letter of Acceptance, notice to proceed with the works 
 

c) Contract Data 
 

d) Conditions of Contract including Conditions of Particular Application 
 

e) Specifications 
 

f) Drawings 
 

g) Bill of Quantities and 
 

h) Contractor’s Bid 
 

i) any  other  document  listed  in  the  Contract  Data  as  forming  part  of  the 

Contract 
 

If there are varying or conflicting provisions in the documents forming part of the 

contract, the authority competent to approve the tender shall be the final deciding 

authority with regard to the intention of the document. 

 
3. LANGUAGE AND LAW 

 
3.1 The  language  of the  Contract  and  the law governing  the  contract  are stated in the 

Contract Data. 
 

 
4. ENGINEER’S  DECISIONS 

 
4.1 Except where otherwise specifically stated, the Engineer shall decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. Any 

clarifications on the Contract Data shall be given by the Engineer. 
 
 

5. DELEGATION 
 

5.1 The Employer may delegate any of his duties and responsibilities  to  other  person 

after notifying the Contractor and may cancel any delegation after notifying the 

Contractor. 
 

 
6. COMMUNICATIONS 

 
6.1 Communications between parties which are referred to in the conditions are effective 

only when in writing. A notice shall be effective only when it is delivered under 

Registered post or Speed post or Facsimile (fax) or other electronic means. The notice 

sent by Registered post or Speed post shall be effective on delivery or at the expiry of 

the normal delivery period as undertaken by the postal service. The notice sent by 
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Facsimile (fax) or other electronic means shall be effective on  confirmation  of the 

transmission. 
 
 

7. SUB-CONTRACTING 
 

7.1 The Contractor may sub-contract any portion of work, upto a maximum limit of 25% of 

contract value or as specified in Contract Data whichever is less, with the approval of 

the Engineer but shall not assign the Contract without the approval of the Engineer in 

writing. Sub-contracting does not alter the Contract’s obligations and responsibilities 

under the contract. 
 

8. OTHER  CONTRACTORS 
 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public 

authorities, utilities and the Engineer between the dates given  in  the  Schedule  of 

other Contractors. The Contractor shall as referred to in the Contract Data,  also 

provide facilities and services for them as described in the Schedule. The Engineer 

may modify the schedule of other Contractors and shall notify the Contractor of any 

such modification. 

 
9. PERSONNEL 

 
9.1 The Contractor shall employ the key personnel named in the  Schedule  of  Key 

Personnel as referred to in the Contract Data to carry out the functions stated in the 

Schedule or other personnel approved by the Engineer. The Engineer will approve any 

proposed replacement of key personnel only if their qualifications, abilities  and 

relevant experience are substantially equal to or better than those of  the  personnel 

listed in the Schedule. 

 
9.2 If the Engineer asks the Contractor to remove a person who is a member of 

Contractor’s staff or his work force or Sub contractor’s staff or his work force stating 

the reasons, the Contractor shall ensure that the person leaves the Site within seven 

days and has no further connection with the work in the Contract. 

 
10. LABOUR & COMPLIANCE WITH LABOUR REGULATIONS 

 
10.1 The Contractor shall unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or  otherwise, and  for 

their payment, housing, feeding and transport. 

 
10.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the 

staff and the number of the several classes of  labour from  time to time  employed by 

the Contractor on the site and such other information as the Engineer may require. 
 

10.3 During continuance of the contract, the Contractor and his sub-Contractors shall abide 

at all times by the all existing labour enactments and rules made there under, 

regulations, notifications and bye laws of the State or Central Government or local 

authority and any other labour law (including rules), regulations, bye laws that may 

be passed or notification that may be issued under any labour law in future either by 

the State or the Central Government or the local authority. The Contractor shall keep 

the Employer indemnified in case any action is taken against the Employer by the 

competent authority on account of contravention of any of the provisions of any act or 

rules made there under, regulations, or notifications including amendments. If the 

Employer is caused to pay or reimburse, such amounts as may be necessary to cause 

or observe or for non observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, on the part of the Contractor, the 

Engineer/Employer shall have the right to deduct this a mou nt from any money due to 

Contractor, including his amount of performance security. The  Employer/Engineer 

shall  also have  right to recover  from the Contractor any sum required  or estimated 
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to be required for making good the loss or damage suffered by the Employer. 

 
The employees of the Contractor and the Sub-Contractor in no case shall be treated as 
the employees of the Employer at any point of time. 

 

 
11. EMPLOYER’S AND CONTRACTOR’S RISKS 

 

 
11.1 The Employer carries the risk which this Contract states are Employer’s risks, and the 

Contractor carries the risks which this Contract states are Contractor’s risks. 
 

11.2 Employer’s Risks 
 

The Employer is responsible for the excepted risks which are (a) in so far as they 

directly affect the execution of the Works in India, the risks of war, hostilities, 

invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 

usurped power, civil war, riot commotion or disorder (unless restricted to  the 

Contractor’s employees) and contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive, or (b) a cause due solely to the design of  the  Works, 

other than the Contractor’s design. 

 
11.3 Contractor’s Risks 

 
All risks of loss of or damage of physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other than the 

excepted risks referred to in clause 11.2, are the responsibility of the Contractor. 
 
 

12. LIMITATION OF LIABILITY 
 

 
Neither party shall be liable to the other party in respect of any loss on any account whatsoever in 

relation to the work, towards any loss of estimated profit, loss of any other thing or for any direct or 

indirect/consequential loss or damage, which might be suffered or has been suffered by the other 

party in connection with any event arising out of the contract except for those, which have been 

specifically provided for in the contract agreement. 
 
 

13. INSURANCE 
 

 
13.1 The Contractor shall provide, in the joint names of the Engineer and the Contractor, 

insurance cover from the Start Date to the end  of  the  Defects Liability  Period,  in 

the amounts and deductibles stated in the Contract Data for the following events 

which are due to the Contractor’s risk: 
 

(a) loss of or damage to the Works, Plant and Materials; 

 
(b) loss of or damage to Equipment: 

 
(c) loss  of  or  damage  of  property  (except  the  Works,  Plant,  Materials and 

Equipment) in connection with the Contract: and 
 

(d) personal injury or death. 
 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer’s approval before the Start Date. All such insurance shall 

provide for compensation to be payable in the types and proportions of currencies 

required to rectify the loss or damage incurred. 

 
13.3 If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should  have provided  and 
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recover  the premiums  the Employer  has  paid  from  payments otherwise due to the 

Contractor or, if no payment is due, the payment of the premiums shall be a debt due. 
 

13.4 Alterations to the terms of insurance shall not be made without the approval of the 

Engineer. 
 

13.5 Both parties shall comply with any conditions of the insurance policies. 
 
 

14. WORKS TO BE COMPLETED BY THE INTENDED COMPLETION DATE 
 

 
14.1 The Contractor may commence execution of the works on the Start Date  and  shall 

carry out the works in  accordance with  the  programme submitted by the Contractor, 

as updated with the approval of the Engineer, and complete them by the Intended 

Completion  Date. 
 
 

15. ECOLOGICAL BALANCE 
 

 
15.1 The Contractor shall maintain the ecological balance by preventing deforestation, water 

pollution and defacing of natural landscape. The Contractor shall so conduct his 

construction operation as to prevent destruction, scarring or defacing of natural 

surroundings in the vicinity of work or damage to any tree, shrub or water course 

unless any of same is specifically required to be cleared or removed for construction 

purpose. Such removal shall only be done with prior approval of Engineer who may 

require the Contractor to do compensatory plantation at his cost. 

 
15.2 No separate payment shall be made for compliance with  provisions of  this clause 

and all costs shall be deemed to have been included in the bid. 
 

15.3 The Contractor shall make his own arrangement for the disposal of the spoils from the 

works to such place where the same shall not cause nuisance and should be 
acceptable to the authorities concerned. 

 
 

16. SITE INVESTIGATION REPORT 
 

 
16.1 The Contractor, in preparing the Bid, may rely, at his own risk, on any Site Investigation 

Report referred to in the Contract Data, supplemented by any other information available 

to him, before submitting the bid. 
 
 

17. QUERIES ABOUT THE CONTRACT DATA 
 

 
17.1 The Engineer will clarify queries on the Contract Data. 

 
 

18. CONTRACTOR TO CONSTRUCT THE WORKS 
 

 
18.1 The Contractor shall construct and install the Works in accordance with the Specifications 

and Drawings. 
 
 

19. APPROVAL BY THE ENGINEER 
 

 
19.1 The  Contractor  shall  submit  Specifications   and   Drawings   complete   in   all 

respects, supported by documents showing the proposed Temporary Works to the 

Engineer, who is to approve them if they comply with the Specifications and Drawings. 
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19.2 The Contractor shall be responsible for design of Temporary Works. 
 

19.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the 

Temporary Works. 

 
19.4 The Contractor shall obtain approval of third parties to the design of the Temporary 

Works where required. 
 

19.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use. In case of dispute, 

if any, decision of the Chief Engineer will be final and binding. 

 
20. SAFETY 

 

 
20.1 The Contractor shall be responsible for maintaining the safety of all activities on the site, 

including smooth flow of traffic at his own cost as per guidelines of the 

IRC/MORT&H. 
 

20.2 In respect of all labour directly or indirectly employed in the  work  for  the 

performance of the Contractor's part of this contract, the Contractor shall at his own 

expense arrange for the safety provisions as per Safety Code framed from time to time 

and shall at his own expense provide for all facilities in connection therewith. In case 

the Contractor fails to make arrangement and  provide  necessary  facilities  as 

aforesaid, the Employer shall be at liberty to make arrangement and provide facilities 

as aforesaid and recover the costs incurred in that behalf from the Contractor. The 

decision of the Engineer in this regard shall be final and no claim on account of this 

shall be entertained. 
 
 

21. DISCOVERIES 
 

 
21.1 Anything of historical or other interest or of significant value unexpectedly discovered 

on the site is the property of the Employer. The Contractor is to notify the Engineer of 

such discoveries and carry out the Engineer’s instructions for dealing with them. 
 
 

22. POSSESSION OF THE SITE 
 

 
22.1 The Employer shall give possession of the site to the Contractor, as per the work 

programme of the Contractor approved by Engineer. If possession of a part of the site 

required as per the work programme is not given by the date when it is actually required 

for carrying out the work, the Employer is deemed to have delayed the start of the 

relevant activities for that part of the site and this will be a Compensation Event for the 

purpose of time extension only. 
 
 

23. ACCESS & INSPECTION 
 

 
23.1 The Employer, Engineer or any other person authorized by the Engineer or Employer 

shall at all times have access to the Site, to any place where work in connection with 

the Contract is being carried out or is intended to be carried out and  to  any place 

where materials or plant are being manufactured/ fabricated/ assembled for the works. 
 

23.2 All the work under or in course of execution or executed in pursuance of the contract 

shall at all times be open to the inspection and supervision of the Engineer and his 

senior/subordinate and the Contractor shall at all times during  the  usual  working 

hours and at all other times at which reasonable notice of the intention of the 

Engineer  or his senior/subordinate  to visit the works  shall  have  been  given  to  the 
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Contractor, either himself to be present to receive orders and instructions or have a 

responsible agent, duly accredited in writing, present for that purpose. Orders given to a 

Contractor’s agent shall be considered to have the same force as if they  had been 

given to the Contractor himself. 
 
 

24. INSTRUCTIONS 
 

 
24.1 The Contractor shall carry out all the instructions of the Engineer pertaining to works 

which comply with the applicable laws where the site is located. 
 

24.2 The Contractor shall permit the Employer to inspect the Contractor’s accounts and 

records relating to the performance of the Contractor and to have them audited by 

auditors appointed by the Employer, if so required by the Employer. 
 
 

25. DISPUTES RESOLUTION MECHANISM 
 

 
i) If any dispute or differences of any kind what-so-ever arise between the Government, 

its authorized representatives and the Contractor in connection with or arising out of 

this contract or the execution of work, these shall be resolved as under. 
 

ii) Whether before its commencement or during the progress of  Project/Work or  after 

the termination, abandonment or breach of the contract, the dispute shall in the first 

instance supported with complete documents and further documents, if any, required by 

him, be referred for settlement to the Engineer of the work and he shall, within a 

period of sixty (60) days after being requested in writing by the Contractor to do so, 

convey his decision to the Contractor. Such decision in respect of every matter so 

referred shall, subject to arbitration as hereinafter provided, be final and binding upon 

the Contractor. In case the work is already in process, the Contractor shall continue 

with the execution of the work as aforesaid with all due diligence, whether any of the 

parties requires arbitration as hereinafter provided or not. 
 

iii) If the Engineer has conveyed his decision to the Contractor and no claim for 

arbitration has been filed by the Contractor within a period of sixty (60) days from 

the receipt of the letter communicating the decision, the said  decision shall be final 

and binding upon the Contractor and will not be a subject matter of arbitration at all. 
 

iv) If the Engineer fails to convey his  decision within  a period of  sixty  (60) days from 
the date on which the said request was made by the Contractor, he may refer  the 

dispute for arbitration as hereinafter provided. 
 

v) All disputes or differences in respect of which the decision is not final and conclusive 

shall,  at the request  of either  party  made  in communication sent through registered 
A.D. post, be referred for arbitration as per following : 

 

a. For original contract of the value upto Rs. 5.00 Crore, the disputes shall be referred 

to the sole arbitration of the Superintending Engineer of the concerned circle of 

Public Works Department, Buildings and Roads Branch acting as such at the time 

of reference unless debarred from acting as an Arbitrator by an order of  the 

Punjab Government, in which event, the Employer shall appoint any other 
Superintending Engineer of the department to act as an arbitrator on receipt of a 

request from either party. 
 

b. For original contract of the value more than Rs. 5.00 Crore and upto Rs. 15.00 

Crore, the disputes shall be referred to the sole arbitration of any other 

Superintending Engineer of the department to be appointed by the Employer. 
 

c. For original contracts of the value more than Rs. 15.00 Crore, the disputes shall be 

referred to the Arbitral Tribunal consisting of three (3) members. The composition 

of tribunal will be as under : 
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    One official member, Chairman of the Tribunal, who shall be a serving Chief 

Engineer of PWD (B&R) other then the Chief Engineer incharge of the work. 
The appointment of the chairmanship of the Tribunal shall be done by the 

Employer; 
 

    One official member, not below the rank of Superintending Engineer 

(serving) of the Punjab PWD (B&R) to be appointed by the Employer and 
 

    One non-official member, who will be a technical expert, not below the rank 
of Superintending Engineer (serving/retired) of the Punjab PWD (B&R) 

selected by the Contractor from a panel of three (3) persons given to him by 

the Employer. 
 

vi) The Employer shall have the authority to change the arbitrator/any member of arbitral 

tribunal on an application by either the Contractor or the  Engineer requesting change 

of arbitrator giving reasons thereof, either before the start of the arbitration proceedings 

or during the course of such proceedings. The arbitration proceedings would stand 

suspended as soon as an application for change of Arbitrator/any member of Arbitral 

Tribunal is filed before the Employer and a notice thereof is given by the applicant to 

the Arbitrator. The Employer after hearing both the parties may  pass  a  speaking 

order rejecting the application or accepting to change the arbitrator or simultaneously, 

appointing a technical officer as Arbitrator/any member of arbitral tribunal under the 

contract. The new Arbitrator/Arbitral Tribunal so appointed may enter upon the 

reference afresh or may continue the hearings from the point these were suspended 

before the previous Arbitrator/Arbitral Tribunal. 
 

vii) The reference to the Arbitrator/Arbitral Tribunal shall be made by the claimant party 

within one hundred twenty (120) days from the date of dispute of claim arises during 

the execution of work. If the claim pertains to rates  or  recoveries introduced in the 

final bill, the reference to the Arbitrator/Arbitral Tribunal shall be made within six 

calendar months from the date of payment of the final bill to the Contractor or from 

the date a registered notice is sent to the Contractor to the effect that his final bill is 

ready by the Engineer (whose decision in this respect shall be final and binding) 

whichever is earlier. 
 

viii) It shall be an essential term of this contract that in order to avoid frivolous claims, the 

party invoking arbitration shall specify the disputes based upon facts and calculations 

stating the amount claimed under each claim and shall furnish a “deposit-at-call” for ten 

percent of the amount claimed, on a scheduled bank in the name of the 

Arbitrator/chairman of the Arbitral Tribunal, by his official designation who shall keep 

the amount in deposit till the announcement of the award. In the event of an award in 

favour of the claimant, the deposit shall be refunded to him in proportion  to the 

amount awarded with respect to the amount claimed and the balance, if any, shall be 

forfeited and paid to the other party. 
 

ix) The provisions of the Arbitration and Reconciliation Act, 1996 or any other statuary 

law there under or modification thereof and for the time being in force shall apply to 

the arbitration proceedings under this clause. 
 

x) The Arbitrator/Arbitral Tribunal shall give a reasoned award for each claim/counter 

claim. 
 

xi) The independent claims of the party other than one seeking arbitration as also the 

counter claims of any party shall be entertained by the arbitrator. 
 

xii) The venue of arbitration shall be such place or places in Punjab or Chandigarh as may be 

fixed by the arbitrator in his sole discretion. The work under the contract shall continue 

during the arbitration proceedings. 
 

xiii) The stamp fee due on the award shall be payable by the party as desired by the 

Arbitrator/Arbitral Tribunal and in the event of such  party’s default,  the  stamp fee 

shall be recoverable from another sum due to  such  party under this or  any  other 
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contract. 
 

xiv) Neither party shall be entitled to bring a claim for arbitration, if it is not filed as per 

the time period already specified or within six months of the following:- 
 

a) of the date of completion of the work as certified by the Engineer or 
 

b) of the date of abandonment of the work or breach of contract under any of its 

clauses, or 
 

c) of its non-commencement or non resumption of work within 10 days of written 

notice for commencement  or resumption as applicable, or 
 

d) of the cancellation, termination or withdrawal of the work from the Contractor in 

whole or in part and/or revision for closure of the contract, or 
 

e) of receiving an intimation from the Engineer that the final payment due or to be 

recovered from the Contractor had been determined, for the purpose of 

payment/adjustment whichever is the latest. If the matter is not referred to 

arbitration within the period prescribed above, all the rights and claims of either 

party under the contract shall be deemed to have been forfeited and absolutely 

barred by the time for arbitration and even for civil litigation. 
 

xv) No question relating to this contract shall be brought before any civil court without first 

invoking and completing the arbitration proceedings, if the issue is covered by the scope 

of arbitration under the contract. The pending arbitration proceedings shall not 

disentitle the Engineer to terminate the contract and to make alternate arrangement for 

completion of the works. 
 

xvi) Arbitrator/Arbitral Tribunal shall be deemed to have entered into the reference on the 

day, notice i s i ss ue d to the parties fixing the first date of hearing. The 

Arbitrator/Arbitral Tribunal may, from time to time, with the consent of the parties 

enlarge the initial time for making and publishing the award. However the 

Arbitrator/Arbitral Tribunal shall make all out efforts to decide each claim within a 

period of 6 months from the date of initiation. 
 

xvii) The expiry to the contractual time limit, whether originally fixed or extended, shall not 
invalidate the provisions of this clause. 

 
 
 
 

B. TIME CONTROL 
 

 
 

26. PROGRAMME 
 

 
26.1 Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a programme showing the general methods, arrangements, order, 
and timing for all the activities in the works along with monthly cash flow forecast. 

 
26.2 An update of the Programme shall be a Programme showing the actual progress 

achieved on each activity and the effect of  the  progress  achieved on the timing  of 

the remaining work including any changes to the sequence of the activities. 

 
26.3 The Contractor shall submit to the Engineer, for approval, an updated Programme at 

intervals no longer than the period stated in the Contract Data If the Contractor does 

not submit an updated Programme within this period, the Engineer may withhold the 

amount stated in the Contract Data from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

programme has been submitted. 
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26.4 The Engineer’s approval of the Programme shall not alter the Contractor’s obligations. 

The Contractor may  revise the programme and  submit  it  to  the Engineer   again  at 

any  time.  A  revised   programme  is  to  show  the  effect  of  variations  if  any  and 
compensation  events. 

 
 

27. EXTENSION OF THE INTENDED COMPLETION DATE 
 

 
27.1 If the contractor shall desire an extension of the time for completion of the work on 

the ground of his having been unavoidably hindered in its execution or  any  other 

ground, he shall apply in writing to the Engineer (with corresponding time extension in 

Performance Security) within thirty (30) days of the date of hindrance (but before the 

expiry of time limit) on account of which he desires such extent in as aforesaid” and the 

Superintending Engineer shall if in his opinion (which shall be final) reasonable 

grounds be shown therefore, authorize such extension of time as may in his opinion be 

necessary or proper. No application for  extension of time  received  late  or addressed 

to the Sub-Divisional Engineer or any officer other than the Engineer shall be 

considered valid. If the contractor fails to apply for extension as aforesaid and the work 

is not completed within the time limit, the contract shall be  determined  absolutely 

after action under relevant clauses. 

 
 

28. DELAYS ORDERED BY THE ENGINEER 
 

 
28.1 The Engineer may instruct the Contractor to delay the start or progress  of  any 

activity within the works. 
 
 

29. MANAGEMENT MEETINGS 
 

 
29.1 The Engineer may require the Contractor to attend a management meeting. The 

business of a management meeting shall be to review the plans for remaining work 

and to deal with matters raised in accordance with the early warning procedure. 
 

29.2 The Engineer shall record the business of management meetings and is to provide 

copies of his record to those attending the meeting and to the Employer. The 

responsibility of the parties for actions to be taken is to be decided by the Engineer 

either at the management meeting or after the management meeting and stated in 

writing to all who attended the meeting. 
 
 

30. EARLY WARNING 
 

 
30.1 The Contractor is to notify the Engineer at the earliest opportunity of specific likely 

future events or circumstances that may adversely affect the quality of  work, 

increase the Contract Price or delay the execution of works. The  Engineer  may 

require the Contractor to provide an estimate of the expected effect of the future event 

or circumstance on the Contract Price and Completion Date. The estimate is to be 
provided by the Contractor  as soon as reasonably possible. 

 
30.2 The Contractor shall cooperate with the Engineer in making and considering proposals 

for how the effect of such an event or circumstance can be avoided or reduced by 

anyone involved in the work and in carrying out any resulting instruction of the 

Engineer. 
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C. QUALITY CONTROL 
 

 

31. QUALITY ASPECTS 
 

31.1 a) For carrying out mandatory tests as prescribed in the specifications, 

 the Contractor shall establish field laboratory at the location decided 

by Engineer. The field laboratory will have minimum of equipment as 

specified   in   the   Contract   Data.   The   contractor   shall   be   solely 

responsible for: 
 

i) Carrying out the mandatory tests prescribed in the Specifications, 

and 
ii)    For the correctness of the test results, whether preformed in his 

laboratory or elsewhere. 
 

(b) The Engineer will be free to conduct surprise, random or in situ checks any 

time during the execution and after the completion of the work but not later 

than the Defect Liability Period, so as to have cross check in quality of 

works/projects and compliance to specifications and standards at all stages of the 

work. 
 

(c) Nothing in this clause shall reduce the overall responsibility of the 

Contractor regarding quality and he shall remain liable for any defect in the 

execution of the Project/Works at all stages. 

 
31.2 The procurement process, quality bills and QC records shall be checked from 

time to time by the Third-Party Techno-Financial Auditors as per instructions 
issued vide Department of finance letter no 10/98/17-5FE-4/1471593/1 dated 

30/04/2019 and 10/98/17-5FE-4/283 dated 11/05/2020 (and further letters being 

issued from time to time related to these letters). The contractor’s laboratory 

shall also be used by the Techno –Financial auditors to carry out the tests except 

where additional lab tests are required. A deduction @0.8%+applicable GST of 

the total cost of work shall be made from the payments of the contractor which 
shall be used for payments to the Techno-Financial Auditor. Detailed ToR of the 

Special Third-Party Techno-Financial Auditors is attached as Annexure A with 

the letter issue by Department of finance letter no 10/98/17-5FE-4/1471593 

dated 30/04/2019. 

 

 
32. IDENTIFYING DEFECTS 

 

32.1 The Engineer shall check the Contractor’s work and notify the Contractor of any 

defects that are found. The notice of the Engineer shall give the description of the 

defects in sufficient detail, including the obligations as per the Contract. Such checking 

shall not affect the Contractor’s responsibilities. The Engineer may also instruct the 

Contractor to search for a Defect and to uncover and test any work that the Engineer 

considers may have a Defect. 
 

32.2 If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a defect and the test shows that it does, 

the Contractor shall pay for the test and any samples. If there is no Defect the test 
shall be a Compensation Event. 

 
33. CORRECTION OF DEFECTS 

 
33.1 The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion and is defined in the Contract 

Data. The Defects Liability Period shall be extended for as long as Defects remain to 

be corrected. 

 
33.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 

within the length of time specified by the Engineer’s notice. 
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34. UNCORRECTED DEFECTS 

 
34.1 If the Contractor has not corrected a Defect within the  time  specified  in  the 

Engineer’s notice, the Engineer will assess the cost of having the Defect corrected, 
and recover twice of this amount from the payments due to the Contractor or 

retention money. 

 
Note: Where in certain cases, the technical specifications provide for acceptance of works 

within specified tolerance limits at reduced rates, Engineer will certify payments to 

Contractor accordingly and the Contractor shall be bound by the same. 
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D. COST CONTROL 
 

 
 

35. BILL OF QUANTITIES 
 

35.1 The Bill of Quantities shall contain items for  the  construction,  installation,  testing 
and commissioning of work to be done by the Contractor. 

 
35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 

for the quantity of work done at the rate in the Bill of Quantities for each item. 
 
 

36. CHANGE IN THE QUANTITIES 
 

36.1 The Engineer shall have power to make any variations, alterations omission, additions 

to or substitutions for the original specifications, drawings, designs and instructions that 

may appear to be necessary or advisable during the progress of the work, and the 

Contractor shall be bound to carry out the work in accordance with any instructions 

which may be given to him in writing, signed by the Engineer. Such alterations/ 

additions/substitutions shall not invalidate the contract and shall be carried out by the 

Contractor on the same conditions in all respect on which he agreed to do the main 

work. The time of completion of the work shall be extended in  the proportion that 

the altered, additional or substituted works bears to the original contract work and the 

certificate of the Engineer shall be conclusive as to such proportion. 
 

36.2 If the final quantity of work done differs from the quantity in the Bill of Quantities for 

the particular item by more than 25 percent  provided  the  change exceeds  1% of 

initial Contract Price, the Engineer shall adjust the rate to allow for the change, duly 

considering. 
 

a) Justification for rate adjustment as furnished by the Contractor. 

 
b) Economies  resulting  from increase  in quantities  by way of reduced plant, 

equipment and overhead costs. 

 
c) Entitlement of the Contractor to compensation events where  such events are 

caused by any additional work. 
 

d) The  revised rates will  be  applicable to  the  quantity that  exceeds 25% limit 

and not on the entire quantity. 

 
36.3 The Engineer shall not adjust rates from changes in quantities if thereby the Initial 

Contract Price is exceeded by more than  15 percent,  except  with  the prior approval 

of the Employer. 

 
36.4 If requested by the Engineer, the Contractor shall provide the Engineer with  a 

detailed cost breakdown of any rate in the Bill of Quantities. 
 
 

37. VARIATIONS 
 

37.1 All variations shall  be included in updated Programmes produced by the Contractor. 
 
 

38. PAYMENT FOR VARIATIONS 
 

38.1 The Contractor shall provide the Engineer with a quotation (with breakdown of unit 
rates) for carrying out the Variation when requested to do so by the Engineer. The 

Engineer  shall assess  the quotation,  which  shall be given within  seven days of the 
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request or within any longer period stated by the Engineer and before the Variation is 

ordered. 
 

38.2 If the work in the Variation corresponds with an item description in the Bill of 
Quantities and if, in the opinion of the Engineer, the quantity  of  work above  the 

limit stated in Sub Clause 36.1  or  the  timing  of its  execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities shall  be used to 

calculate the value of the Variation. If the cost per unit of quantity changes, or if the 

nature or timing of the work in the Variation does not correspond with items in the 

Bill of Quantities, the quotation by the Contractor shall be in the form of new rates for 

the relevant items of work. 

 
38.3 If the Contractor’s quotation is unreasonable, the Engineer may order the Variation 

and make a change to the Contract Price which shall be based on Engineer’s own 

forecast of the effects of the Variation on the Contractor’s cost. 

 
38.4 If the Engineer decides that the urgency of varying the work would prevent a 

quotation being given and considered without delaying the work, no quotation shall be 

given and the Variation shall be treated as a Compensation Event. 

 
38.5 The Contractor shall not be entitled to additional payment  for  costs  which could 

have been avoided by giving early warning. 
 
 

[Alternate Clauses 35 to 38 for Lump Sum Contracts are as follows] 
 
 

35. SCHEDULE OF PAYMENT 

 
35.1 The Schedule of Payment (S-1) shall contain items for the construction, installation, 

testing, and commissioning work to be done by the Contractor. 
 

35.2 The Contractor shall be paid for the quantity of work completed by him on a pro-rata 

basis at the time of submission of monthly statement pursuant to Clause 39 as per 

Schedule of Payment (S-1). 
 
 

36. VARIATIONS & CHANGE IN THE SCOPE OF WORK 
 

36.1 The Engineer shall have power to make any variations, alterations omission, additions 

to or substitutions for the original specifications, drawings, designs and instructions that 

may appear to be necessary or advisable during the progress of the work, and the 

Contractor shall be bound to carry out the work in accordance with any instructions 

which may be given to him in writing, signed by the Engineer. Such alterations/ 

additions/substitutions shall not invalidate the contract and shall be carried out by the 

Contractor on the same conditions in all respect on which he agreed to do the main 

work. The time of completion of the work shall be extended in  the proportion that 

the altered, additional or substituted works bears to the original contract work and the 

certificate of the Engineer shall be conclusive as to such proportion. 

 
36.2 If the final scope of work differs from the original by more than 1% of initial Contract 

Price, the Engineer shall adjust the rate to allow for the change, duly considering: 
 

(a) Justification for rate adjustment as furnished by the Contractor, 
 

(b) Economies  resulting  from increase  in quantities  by way of reduced  plant, 
equipment, and overhead costs. 

 
(c) Entitlement of the Contractor to compensation events where such events are 

caused by any additional work. 
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36.3 The Engineer shall not adjust rates from changes in scope of work, if thereby the Initial 

Contract Price is exceeded by more than 15 percent, except with the prior approval of 

the Employer. 

 
36.4 If requested by the Engineer, the Contractor shall provide the Engineer  with  a 

detailed cost breakdown of any rate of the item undergoing variation in the scope of 

work. 

 
36.5 All variations shall be included in  updated Programmes produced by the Contractor. 

 
 

37. PAYMENTS FOR VARIATION 
 

37.1 Any variation that is, increase or decrease in the scope of this work, shall be regulated 

as per schedule S-II (variation schedule), Section 9 in so far as the 

payments/recoveries are concerned. All other conditions of contract shall remain 

unchanged. 

 
37.2 If  rate is  not available in  schedule S-II, the Contractor shall provide the Engineer with 

a quotation (with breakdown of unit rates) for carrying out the Variation when 

requested to do so by the Engineer. The Engineer shall assess the quotation, which 

shall be given within seven days of  the  request or  within  any longer  period  stated 

by the Engineer and before the Variation is ordered. 
 

37.3 If the Contractor’s  quotation  is  unreasonable,  the  Engineer  may  order  the 

Variation and make a change to the Contract Price which shall be based  on 

Engineer’s  own forecast of the effects of the Variation  on the Contractor’s costs. 
 

37.4 If the Engineer decides that the urgency of varying the work would prevent a 

quotation being given and considered without delaying the work, no quotation shall be 

given and the Variation shall be treated as a Compensation Event. 

 
37.5 The Contractor shall not be entitled to additional payment for costs which could have 

been avoided by giving early warning. 
 
 

38. CASH FLOW FORECASTS 
 

38.1 When the Programme is updated, the Contractor is to provide the Engineer with an 

updated cash flow forecast. 
 
 

39. PAYMENT CERTIFICATES 
 

39.1 The Contractor shall submit to the Engineer monthly statements/bills of the estimated 

value of the work completed less the cumulative amount certified  previously, along 

with copies of the following documents:- 
 

(i) Measurements and quantities of items of work done since last bill. 

 
(ii) Copies of quality control tests in specified format covering the work done 

since last bill. 
 

(iii) Copies of instructions recorded in the instruction book containing the 

instructions and compliance made thereof, covering the work done since last 

bill. 

 
The Contractor shall submit all bills on the printed forms to be had on application from 

the office of the Engineer. 
 

39.2 The  Engineer  shall  check  the  Contractor’s  monthly  statements  within  30  days  and 
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certify the amount to be paid to the Contractor after taking into account  any 

deductions for advance payments, retention, other recoveries in terms of the contract 

and taxes at source, as applicable under the law, and the credit or debit  for  the 

month in question in respect of materials for the works in the relevant amounts and 

under conditions set forth in clause 47. The Contractor shall be required to sign the 

corrections made, if any, in token of acceptance of the same, before release of 

payment. 
 

39.3 The value of work executed shall be determined by the Engineer. 
 

39.4 The value of work executed shall include the valuation of Variations and 

Compensation Events. The Contractor shall be deemed to have waived off all claims 

not included in such bills/statements and will have no right to enforce any claim not so 

included, whatsoever be the circumstances. 
 

39.5 The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in light of later 

information. 
 
 

40. PAYMENTS 
 

40.1 The Engineer on behalf of Employer shall pay the Contractor the amounts certified by 

the Engineer. 
 

40.2 Items of the Project/Work, for which no rate or price or percentage of lump sum rate 

has been entered in, will not be paid for by the Employer and shall  be  deemed 
covered by other rates and prices in the Contract. 

 
40.3 Any excess payment made to the Contractor inadvertently or otherwise under this 

contract or on any account whatsoever and any other sum found to be due to the 

Government by the Contractor in respect of this contract or any other contract or 

work-order or any account whatsoever may be deducted from any sum payable by the 

Government to the Contractor either in respect of this contract or any work order or 

contract or any other account by any other department of the Government. 

 
40.4 The Engineer may refuse or suspend payments on account of a work when executed by 

a firm or by a Contractor described in his bid as a firm, unless receipts are signed by 

all the partners, or one of the partners or an authorized representative of the Contractor 

who produces a valid authority in writing enabling him to give effectual receipts on 

behalf of the firm. 

 
40.5 All the intermediate payments shall be regarded as payments by way of advance against 

the final payment only and not as payments for work actually done and completed ; and 

shall not preclude the requiring of bad, unsound , imperfect or unskilled work to be 

removed and taken away and reconstructed or re-erected or be considered as an 

admission of the performance of the contract or any part thereof in any respect of the 

occurring of any claim , nor shall it conclude , determine or effect in any way the 

powers of the Engineer under these conditions or any of them as to the final 

settlement and adjustment of the accounts or otherwise or in any other way , vary or 

affect the contract. 
 

40.6 The receipt of the Accountant or Clerk for any money paid by the Contractor to the 

department will not be considered as a receipt of payment to the Engineer and the 

Contractor shall be responsible for ensuring that he procures a receipt duly signed by the 

Engineer or his Sub Divisional Engineer. 
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41. COMPENSATION EVENTS 
 

41.1 The following are Compensation Events unless they are caused by the Contractor: 

 
a) The  Engineer  does  not  give  access  to a part  of  the  Site  as  stipulated in 

Clause 22 by the Site Possession Date stated in the Contract Data. 
 

b) The Employer  modifies  the schedule  of other Contractors  in a way which 

affects the work of the Contractor under the contract. 

 
c) The Engineer orders a delay or does not issue d r a wi n gs ,  s pe ci fi c a t i o n s 

a n d / o r instructions required for execution of works on time. 
 

d) The  Engineer gives  an instruction for dealing with  an unforeseen condition, 

caused by the Employer, or other reasons. 

 
e) The effect on the Contractor of any of the Employer’s Risks. 

 
f) The Engineer unreasonably delays issuing a Certificate of Completion. 

 
g) Other Compensation Events listed in the Contract Data or mentioned in the 

Contract. 
 

41.2 If a Compensation Event would cause additional cost or would prevent  the  work 

being completed before the Intended Completion Date, the Contract Price shall be 

increased and/ or the Intended Completion Date is extended. The  Engineer  shall 

decide whether and by how much the Contract Price shall be increased and whether 

and by how much the Intended Completion Date shall be extended. 
 

41.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast cost has been provided by the Contractor, it is to be assessed by 

the Engineer and the Contract Price shall be adjusted accordingly. If the Contractor’s 

forecast is deemed unreasonable, the Engineer shall adjust the Contract Price based on 

Engineer’s own forecast. The Engineer will assume that the Contractor will react 

competently and promptly to the event. 

 
41.4 The Contractor shall not be entitled to compensation to  the  extent  that  the 

Employer’s interests are adversely affected by the Contractor not having given early 

warning or not having cooperated with the Engineer. 

 
42. TAXES 

 
42.1 The rates quoted by the Contractor shall be deemed to be inclusive of all the taxes, 

levies, etc. including their variations as notified by the concerned authority from time 

to time, and also of all the new taxes and levies that may be imposed that the 

Contractor will have to pay for the performance of this Contract. The Engineer on 

behalf of the Employer will perform such duties in regard to the deduction of such 

taxes at source as per applicable law. 

 
42.2 The Contractor shall comply with the proper bye-laws and legal orders of the local 

body or public authority under the jurisdiction of which the work is executed and pay 
all fees and charges for which he  may be  liable. Nothing extra shall be payable on 

this account. 
 
 

43. CURRENCIES 
 

All payments shall be made in Indian Rupees. 
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44. PRICE ADJUSTMENT 
 

44.1 Contract price shall be adjusted for increase or decrease in rates and price of Bitumen, 

Cement & Steel only in accordance with the following principles and procedures and 

as per formula given in the Contract Data: 
 

(a) The price adjustment shall apply for the work done from the start  date 

given in the Contract Data upto end of the initial intended completion date 

or extensions granted by the Engineer. However for the work done during the 

period for which extension has been granted by the Engineer, the price 

adjustment shall be made using either the rates/prices prevailing at the time of 

intended date of completion, or the rates/prices as prevailing for the period 

under consideration, whichever is less. 

 
(b) The price adjustment shall be determined during each month from the 

formula given in the Contract Data. It will exclude value for works 
executed under variations for which rates will be worked separately based on 

the terms mutually agreed. 

 
(No price adjustment is to be paid for the work done in first six months from the date 

of allotment of work irrespective of the time period specified except for bitumen 

component in case of road works for which (a) above shall apply) 
 

44.2 To the extent that full compensation for any rise or fall in costs to the Contractor is not 

covered by the provisions of  this  or  other  clauses in  the contract, the bid price shall 
be deemed to include amounts to cover the contingency of such other rise or fall in 

costs. 
 
 

45. RETENTION MONEY (SECURITY DEPOSIT) 
 

45.1 The Engineer on behalf of the Employer shall retain 5% of the amount  of  each 

payment due to the Contractor until Completion of the whole of the Project/Work to 

cover the cost that may be involved in removal of defects, imperfections, or taking 

remedial measures in the work executed. This retention shall be inclusive of the initial 

bid security deposited by the bidder. 

 
45.2 50% of the total amount retained shall be repaid to the Contractor after three months of 

completion of the whole of the Project/Work as certified satisfactory by the Engineer 

with respect to removal of all defects, imperfections, short comings and taking 

remedial measures, that may be necessary and after recording of final measurements of 

work done, for which the certificate of the Engineer would be conclusive. 

 
45.3 The remaining amount of the retained money shall be repaid after one year or when 

the Defects Liability Period has passed, whichever is later, and after the Engineer has 
certified that all Defects notified by the Engineer to the Contractor before the end of 

this period have been corrected. 
 
 

46. LIQUIDATED DAMAGES 
 

46.1 The Contractor shall ensure due diligence to achieve progress of work not less than 

that indicated in the following milestones:- 
 

i) On Lapse of 25% contractual time : 10% 

ii) On Lapse of 50% contractual time : 30% 

iii) On Lapse of 75% contractual time : 65% 

iv) On Lapse of 100% (full) contractual time : 100% 
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In case of default, the Contractor shall, notwithstanding issuance of a prior notice in 

this regard, pay prospectively as liquidated damages an amount upto 1% of  the 

amount of contract or such lesser amount that  the  Engineer may levy on  behalf  of 

the Employer, for every week of the period for which the work remains un- 

commenced after 10 days of the  issue  of  acceptance letter; or the minimum progress 

of work stated above is not achieved; or the work remains unfinished after the 

completion date. 
 

46.2 In case of continued default or shortfall in progress, the Engineer may go on enhancing 

the levy of liquidated damages, each time limited to 1% of  the amount  of contract 

per week of further default subject to maximum limit of five (5) percent  of  the 

Contract value. 
 

46.3 The Superintending Engineer on representation from Contractor and after hearing both 

the Engineer and Contractor may reduce the amount of liquidated damages  after 

passing speaking orders and his decision in writing shall be final and binding. 
 

46.4 If the Intended Completion Date is extended after  liquidated  damages  have  been 

paid, the Engineer shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate. 
 

46.5 If the Contractor fails to comply with the time for completion as stipulated in the 

tender, then the Contractor shall pay to the Employer (through the Engineer), the 

relevant sum stated in the Contract Data as Liquidated damages for such default and 

not as penalty for everyday or part of day which shall elapse between  relevant  time 

for completion and the date stated in the taking over certificate of the whole of the 

works on the relevant section, subject to the limit stated in the Contract Data. 
 

46.6 If, before the Time for Completion  of  the  whole  of  the  Works  or,  if  applicable, 

any Section, a Taking – Over Certificate has been issued for any part of the Works or 

of a Section, the liquidated damages for delay in completion of the remainder of the 

Works or of that Section shall, for any period of delay after the date stated in such 

Taking- Over Certificate, and in the  absence  of  alternative  provisions  in  the 

Contract, be reduced in the proportion which  the value of the part so certified bears 

to the value of the whole of the Works or Section, as applicable. The provisions of this 

Sub- Clause shall only apply  to  the  rate  of  liquidated  damages  and  shall   not 

affect  the  limit thereof. 
 
 

47. ADVANCE PAYMENT 
 

47.1 The Engineer on behalf of the Employer shall make advance payment to the Contractor 

of the amounts upto 5% of the contract amount (excluding maintenance cost if any) 

against provision by the Contractor of an Unconditional Bank Guarantee in a form and by 

a bank acceptable to the Engineer on behalf of the Employer in amounts and currencies 

equal to the advance payment. The guarantee shall remain effective until the advance 

payment has been repaid, but the amount of the guarantee shall be progressively reduced 

by the amounts repaid by the Contractor. Interest shall be charged at the rate of 9% per 

annum on the advance payment. 

 
47.2 The Contractor is to use the advance payment only to pay for Equipment, Plant and 

Mobilization expenses required specifically for execution of the works. The Contractor 

shall demonstrate that advance payment has been used in this way by supplying copies of 
invoices or other documents to the Engineer. 

 
47.3 The advance payment shall be repaid by deducting proportionate amounts from 

payments otherwise due to the Contractor, following the schedule of completed 

percentages of the Works on a payment basis. No account shall be taken  of  the 

advance payment or its repayment in assessing valuations of work done, Variations, 

Price Adjustments, Compensation Events, or Liquidated Damages. 
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48. SECURED ADVANCE 
 

48.1 The Contractor, on signing an indenture in the form to be specified by the Engineer, 

shall be entitled to be paid, during the execution of work, upto 75% of the estimated 

value of any materials, which, in the opinion of the Engineer, are non-perishable and 

which have been procured and adequately stored against damage, but which have not 

been incorporated in the works at the time of making advance. 

 
This secured advance shall be subject to the following : 

 
a) The materials are in accordance with the specification for works; 

 
b) Such materials have been delivered to site, and are properly stored and 

protected against damage or deterioration to the satisfaction of the Engineer. 

The Contractor shall store the bulk material in measurable stacks; 

 
c) The Contractor’s records of the requirements, orders, receipt and use of 

materials are kept in a form approved by the Engineer and such  records 

shall be available for inspection by the Engineer; 

 
d) The Contractor has submitted with his monthly statement  the  estimated 

value of the materials on site together with such documents as may be 
required by the Engineer for the purpose of valuation of the materials and 

providing evidence of ownership and payment thereof; 
 

e) Ownership  of  such  materials  shall  be  deemed  to  vest  in  the  Employer 

for which the Contractor has submitted an Indemnity Bond  in  an 

acceptable format; and 

 
f) The quantities of materials are not excessive and shall be used within a 

reasonable time as determined by the Engineer. 
 
 

49. SECURITIES 
 

The Performance Security (including additional security for unbalanced bids) shall be provided 

to the Engineer on behalf of the Employer no later than the date specified in the Letter of 

Acceptance and shall be issued in an amount and form and by a bank or surety acceptable to the 

Engineer on behalf of the Employer and denominated in Indian Rupees. The Performance 

Security shall be valid until a date 28 days pursuant to the date of expiry of the Defects 

Liability Period and the additional security for unbalanced bids shall be valid until a date 28 

days from the issue of the certificate of completion. 
 
 

50. COST OF REPAIRS 
 

50.1 Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start Date and the end of the Defects  Correction periods  shall be  remedied by 

the Contractor at Contractor’s cost if the loss or damage arises from the Contractor’s 

acts or omissions. 
 

 
E. FINISHING THE CONTRACT 

 
 

51. COMPLETION 
 

51.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the 

works and the Engineer, within 30 days of the receipt  of such request, shall inspect 

the work and  if there  is no defect  in the work, shall furnish the Contractor with a 
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certificate of completion. Otherwise, the Engineer may issue a provisional certificate of 

completion indicating the defects (a) to be rectified by the Contractor and/or (b) for 

which payment shall be made at reduced rates. However no certificate, provisional or 

otherwise, shall be issued nor shall the work be considered to be complete until the 

Contractor has cleared all scaffolding, surplus materials, garbage and all huts and 

sanitary arrangements set up for the labour at the site and cleaned off the dirt from 

work. 
 
 

52. TAKING OVER 
 

52.1 The Engineer on behalf of the Employer shall take over  the  Site  and  the  Works 

within seven days of having issued a Certificate of Completion to the Contractor. 
 
 

53. FINAL ACCOUNT 
 

53.1 The Contractor shall supply to the Engineer a detailed account of the  total amount 

that the Contractor considers payable under the Contract before the end  of  the 

Defects Liability Period. The Engineer shall issue a Defect Liability Certificate and 

certify any final payment that is due to the Contractor within 56 days of receiving the 

Contractor’s account if it is correct and complete. If it is not, the Engineer shall issue 

within 56 days a schedule that states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 

Engineer shall decide on the amount payable to the Contractor and issue a payment 

certificate, within 56 days of receiving the Contractor’s revised account. 
 
 

54. MANUALS & REGISTERS 

 
54.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract Data. 
 

54.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the Contract Data, or they do not receive the Engineer’s  approval,  the  Engineer 

shall withhold the amount stated in the Contract Data from payments due to the 
Contractor. 

 
54.3 The Contractor shall also furnish, if so desired by the Engineer, the following documents 

duly signed by him or his authorized representatives: 

 
i) Variation statement showing the altered items, if any against those provided 

in the original drawings. 
 

ii) Original site instruction book. 
 

iii) Original registers for various quality control tests as specified. 

 
iv) Register of consumption of Cement, Steel and Bitumen. 

 
 

55. TERMINATION 
 

55.1 The Engineer on behalf of the Employer or the Contractor  may  terminate  the 

Contract if the other party causes a fundamental breach of the Contract. For this 

purpose, 14 days notice in writing shall be served by either party on the other party 

clearly mentioning the particular grounds of Breach of Contract with a copy to the 

Employer. 
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55.2 Fundamental breaches of Contract include, but shall not be limited to the following: 
 

(a) the Contractor stops work for 28 days when no stoppage of work is shown 

on the current programme and the stoppage has not been authorized by the 

Engineer; 

 
(b) the Employer or the Contractor is declared bankrupt or goes into liquidation 

other than for a reconstruction  or amalgamation; 
 

(c) the Engineer gives Notice that failure to correct a particular defect is a 

fundamental breach of Contract and the Contractor fails  to correct  it within 

a reasonable period of time determined by the Engineer; 

 
(d) the Contractor does not maintain a security which is required; 

 
(e) the Contractor has delayed the completion of works by the number of days 

for which the maximum amount of liquidated damages can be  paid  as 

defined in the Contract Data; and 
 

(f) If the Contractor, in the judgment of the Engineer or the Employer has 

engaged in corrupt or fraudulent practices in competing for or in executing the 

Contract. 
 

(g) If the Contractor, having been given a notice in writing by the Engineer, fails 

to rectify, reconstruct or replace any defective work or continues the 

execution of work in an inefficient, improper, un workman – like manner or 

not in accordance with sound Engineering practices or without complying 

with the directions and requirements within a period of 10 days of the issue 

of said notice. 

 
(h) If the Contractor being a company shall pass a resolution or a court shall 

make an order of the effect that the company shall be wound up or if a 

receiver or a manager on behalf of the credit or shall be appointed or if 
circumstances shall arise which entitle the court of creditor to appoint a 

receiver or manager or to make a winding up order. 

 
(i) If the Contractor commits any acts of defaults with respect to conditions of 

contract. 

 
55.3 Notwithstanding the above, the Engineer on behalf of the Employer may terminate the 

Contract for convenience. 
 

55.4 If the Contract is terminated the Contractor shall stop work immediately, make the 

Site safe and secure and leave the Site as soon as reasonably possible. 
 

55.5 After the termination of the contract under this clause, the  Employer  shall  be  at 

liberty to get the balance work executed through some other contractual agency or 

through departmental means or to abandon the balance work altogether or to modify 

the design and scope of the work in any manner. The Contractor shall have no claim 

against the Employer in this regard. 
 
 

56. PAYMENT UPON TERMINATION 
 

56.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done less 

advance payments received upto the date of the issue of the certificate, less other 

recoveries due in terms of the contract, less  taxes  due to  be  deducted at  source  as 

per applicable law and less 5% of the contract value towards compensation for the 
breach of contract. The total amount of liquidated damages and compensation for 

breach  of contract  shall,  however, be  limited to  7.5%  of  the  contract value  or  the 
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amount available with the Engineer (in the shape of retention money, performance 

security and due amount of work done if any), whichever is less. The requisite amount for 

which the Contractor may become liable shall be realized by encashing the performance 

security furnished by the Contractor and/ or from other amounts due to the Contractor in 

respect of this work. 
 

56.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a certificate 

for the value of the work done. This work value shall take into account the cost of 

balance material brought by the Contractor and available at site, the reasonable cost 

of removal of Equipment, repatriation of the Contractor’s personnel employed  solely 

on the Works, and the Contractor’s costs of protecting and securing the works. The 

advance payment received upto to the date of the certificate, other recoveries due in 

terms of the contract and the taxes due to be deducted at  source  as  per  applicable 

law, shall be detected from the work value. 

 
56.3 No Compensation for Alteration in or Restriction in Works 

 
If at any time after the commencement of the work the Government, for any reason 

whatsoever, does not require the whole Project/Work or part thereof to be carried out, 

the Engineer shall give notice in writing of the fact to the Contractor , who shall have 

no claim to any payment or compensation whatsoever on account of any profit or 

advantage, which he might have derived from the execution of the work in full, but 

which he did not derive in consequence of the full amount of work not having been 

carried out, neither shall he have any claim for compensation by reasons of any 

alteration having been made in the original specifications, drawings, designs and 

instructions, which shall involve any curtailment  of  the  work  originally 

contemplated. 
 
 

57. PROPERTY 
 

57.1 All materials on the Site,  Plant,  Equipment,  Temporary  works  and  Works  are 

deemed  to  be  the  property  of  the  Employer,  if  the  contract  is  terminated  as 

per Clause. 55.2 above because of a Contractor’s default. 
 
 

58. RELEASE FOR PERFORMANCE 
 

58.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the Contractor the Engineer shall certify 

that the Contract has been frustrated. The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall be paid for all 

work carried out before receiving it and for any work carried out afterwards to which 

commitment was made. 
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CONDITIONS OF PARTICULAR APPLICATION 

 
Conditions/Clauses of the contract which are required in case of particular or specific work shall 

form part of this section. Such conditions may include additional qualification conditions for the bidders. 

For example, for construction of a bridge work in running canal conditions, an additional qualifying 

condition can be that the bidder should have experience of having done construction in such demanding 

conditions. Fresh administrative or financial instructions can also be included in this section. 
 

Clauses included in the General Conditions and Clauses of the Contract may need  to  be 

modified or deleted to suit the particular situation. Those modifications and deletions in reference to the 

clauses should also be inserted in this part. 
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Contract Data 
 

 
 
 

Name of the Project/Work  :                 …………………………………………………………………… 

 
…………………………………………………………………… 

 
…………………………………………………………………… 

Contract Identification No. : …………………………………………………………………… 

 
 

The Contract Data hereunder pertains to some specific, but in no way exhaustive, information on the 

Project/Work. The bidders are required to study and account for this data in conjunction to various 

other Sections of the Document. GCC stands for ‘General Conditions of Contract’. 
 
 
 

 

Conditions 
 

Ref. GCC 
Clause 

 

Data 

 

Employer’s name and 

address. 

 

1.1 
 

Name: Chief Engineer, 

Punjab PWD (B&R) Branch, Patiala 
for and on behalf of 

Governor of Punjab. 
 

 
Address: Punjab PWD B&R Branch, 

Mini Secretariat, 

C Block, Patiala, Punjab (India). 

 

Authorised 

representative of the 

Employer 

 

1.1 
 

……………………………………………………………… 
 

……………………………………………………………… 
 

……………………………………………………………… 

 

Engineer’s name and 

address. 

 

1.1 
 

Executive  Engineer, 
 

…………………………. Division, 

Punjab PWD (B&R) Branch, 

…………………………. 

 

Defect Liability 

Period. 

 

1.1 & 33 
 

It is ……………. year from the date of completion. 

 

Start Date. 
 

1.1 
 

The  start date  shall be from the date  of issue  of the allotment 
letter by the Engineer. 
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Intended Date of 
Completion. 

 

1.1 & 14 
 

The  intended  completion   date  for  the  whole  works  is  …… 
months after start of the work. 

 

Additional document 
 

2.3 (i) 
 

…………………………………………………………… 
that also form part of  
contract. …………………………………………………………… 

 

The law which applies 

to the Contract. 

 

3.1 
 

The Law of the Union of India and the language shall be English 

 

Amounts of Insurance 
 

13.1 
 

…………………………………………………………… 
& Deductions by  
Engineer. …………………………………………………………… 

 

The Site possession 

dates are: 

 

22 
 

i. For ………………..  Date of Award Contract 
 

ii. For ……………….. …………………………… 

iii. For ……………….. …………………………… 

 

The Period for 

Submission of the 

Programme for 

approval of Engineer. 

 

26 
 

21 days from the issue of Letter of Acceptance. 

 

The Additional 

Compensation Events 

are: 

 

41.1 g) 
 

(i) Substantially adverse ground  conditions  encountered 

during the course of execution of work not provided in the 

bidding Document. 
 

 
(ii) Removal of underground utilities detected subsequently. 

 

 
(iii) Significant change in classification of soil requiring 

additional mobilization by the Contractor, e.g. ordinary 

soil to rock excavation, 
 

 
(iv) Removal of unsuitable material like marsh, debris dumps, 

etc. not caused by the Contractor. 
 

 
(v) Artesian conditions. 

 

 
(vi) Seepage, erosion, landslide. 

 

 
(vii) Presence of  historical,  archeological  or  religious 

structures, Monuments interfering with the works. 
 

 
(viii) Restriction of access to ground imposed by civil, judicial, or 

military authority. 

 

The currency of the 

Contract. 

 

43 
 

Indian Rupees 
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The formula (e) for 

adjustment of prices 

are; 

 

44 
 

i) ADJUSTMENT  FOR BITUMEN COMPONENT 
 

Price adjustment for increase or decrease in the cost of 

bitumen shall be paid in accordance with the following 
formula; 

 
Vb      =      Pb x (Bi-B0) 

 
Vb = Increase or decrease in the cost of  bitumen  work 

during the month under consideration due to 

Changes in rates for bitumen. 

 
B0   =   The official  retail price of bitumen  at the Indian 

Oil Corporation (IOC) Depot at nearest center 

(Panipat) considered by the Department while 

approving the invitation of the Bids. This price 

for the work under consideration is  Rs. 

[Bitumen price as on    ]. 
 

Bi  =  The  official  retail  price  of  bitumen   of   IOC 

Depot at nearest center (Panipat) for the month 

under consideration. 

 
Pb  =  quantity  of  bitumen  actually  consumed   in   the 

work done in the period  under consideration. 

 
If the prices of bitumen change during the period under 

consideration for working out escalation, the period shall be 
split up to calculate appropriate adjustment. 

 
Contractor’s profit shall not be considered on Price 

Adjustment. 
 

 
ii) ADJUSTMENT  FOR CEMENT COMPONENT 

 
Price adjustment for increase or decrease in the cost of cement 

procured by the Contractor shall be paid in accordance with 

the following formula: 
 

Vc    =        Nc x Rc (Ci-C0)/C0 

 
Vc = Increase or decrease in the cost of work during the 

month under consideration due to changes in the 
rates for cement. 

 
Co   =    The initial price of cement  per 50 kg bag based 

on the All India Wholesale Price Index for 

cement, as published by the Ministry  of 

Industrial Development, Government of India, 

New Delhi, As on the date on which the rate of 

cement Rc was enforced by the Department. 

 
Ci   =      The current price of cement per 50 kg bag based 

on the All India average Wholesale Price Index 

for cement published by the Ministry of 

Industrial Development, Government of India, 

New Delhi (current = month under 

consideration). 
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Rc   =   Rate  of  Cement  per  50  Kg  bag  considered  by 

the Department  while inviting the bids, i.e. Rs.-- 

---per bag as on---------(date of fixing of this rate 
as a CSR rate). 

 
Nc  =  Number  of  50  Kg  cement  bags   actually 

consumed in work during the period under 

consideration. 

 
Contractor’s profit shall not be considered on Price 

Adjustment. 
 
 

iii)  ADJUSTMENT  FOR STEEL COMPONENT 
 

Price adjustment for increase or decrease in the cost of steel 

procured by the Contractor shall be paid in accordance with 

the following formula: 
 

Vs    =        Qs x Rs (Si-S0)/ S0 

 
Vs = Increase or decrease in the cost of work during the 

month under consideration due to changes in the 

rates for cement. 

 
So   =     The initial price of steel per metric tonne based 

on the All India whole sale price index for steel, 

as published by the Ministry of Industrial 

Development, Government of India, New Delhi, 

As on the date on which the rate of steel Rs. was 

enforced by the Department 
 

Si  =  The   current   price   of   steel   per   metric   tonne 

based on the All India average whole sale price 

index for steel, as published by the Ministry of 

Industrial Development, Government of India, 

New Delhi (Current = Month under 

consideration). 

 
Rs   =   Rate  of  Steel  per  metric  tonne  considered   by 

the Department  while  inviting  the  bids,   i.e. 

Rs.  …………………  per   metric  tonne  as  on 

………………… (date  of fixing of this rate as a 
CSR rate). 

 
Qs  =  Quantity  of  Steel  in  metric  tonne  actually 

consumed in work during the period under 
consideration. 

 
Contractor’s profit shall not be considered on Price 

Adjustment. 

 

The schedule of 

submission of 

operating and 

Maintenance  manual: 

 

54.1 
 

15 days after completion of work. 
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The amount to be 

withheld for failing 

to supply “as built” 

drawings, if any, by 

the date required: 

 

54.2 
 

Rs. 10,000 (Rupees Ten Thousand only) or 1% of the contract 
amount, whichever is higher. 

 

The Events which 

shall also mean 

fundamental breach of 

contract: 

 

55.2 
 

The Contractor has contravened Clause 9 of GCC. 
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TECHNICAL CONDITIONS, SPECIFICATIONS & 

REQUIREMENTS 
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This section shall include detailed Technical Conditions, Specifications & Requirements specific to 

the Project/Work. 

 
Every organization using this bidding document shall define these conditions at its own level. 
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MODEL RULES FOR THE PROTECTION OF 

HEALTH AND SANITARY ARRANGEMENTS FOR 

WORKERS 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND 

SANITARY ARRANGEMENTS FOR WORKERS 
 
 

1. APPLICATION 
 

These rules shall apply to all buildings and construction works in which twenty or more workers 

are ordinarily employed or are proposed to be employed in any day during the period during 
which the contract work is in progress. 

 
 

2. DEFINITION 
 

Work place means a place where twenty or more  workers  are  ordinarily  employed  in 
connection with construction work on any day during the period during which the contract work is 

in progress. 
 
 

3. FIRST-AID  FACILITIES 
 

i) At every work place there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box 

for 150 contract labour or part thereof ordinarily employed. 

 
ii) The first-aid box shall be distinctly marked with a red cross on white back ground and 

shall contain the following equipment:- 
 

a) For work places in which the number of contract labour employed does not 

exceed 50- Each first-aid box shall contain the following equipments :- 
 

1. 6 small sterilized dressings. 

2. 3 medium size sterilized dressings. 
3. 3 large size sterilized dressings. 

4. 3 large sterilized burn dressings. 
5. 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6. 1  (30  ml.)  bottle  containing   salvolatile  having  the  dose  and  mode  of 

administration  indicated on the label. 
7. 1 snakebite lancet. 
8. 1 (30 gms.) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 
11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 

12. Ointment for burns. 
13. A bottle of suitable surgical antiseptic solution. 

 
b) For work places in which the number of  contract labour exceed 50, each first-aid 

box shall contain the following equipments. 
 

1. 12 small sterilized dressings. 

2. 6 medium size sterilized dressings. 
3. 6 large size sterilized dressings. 

4. (15 gms.) packets sterilized cotton wool. 
5. 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 

6. 1 (60 ml.) bottle containing salvolatile having the dose and mode of 

administration  indicated on the label. 
7. 1 roll of adhesive plaster. 
8. 1 snake bite lancet. 

9. 1 (30 gms.) bottle of potassium permanganate crystals. 
10. 1 pair scissors. 

11. 1 copy of the first-aid leaflet issued by the Director General Factory Advice 
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Service and Labour Institutes /Government of India. 

12. A bottle containing 100 tablets (each of 5 gms.) of aspirin. 
13. Ointment for burns. 

14. A bottle of suitable surgical antiseptic solution. 
 

iii) Adequate arrangements shall be made for immediate recoupment of the equipment 

when necessary. 
 

iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

 
v) The first-aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 
 

vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment, 

in the work places where the number of contract labour employed is 150 or more. 

 
vii) In work places where the number of contract labour employed is 500 or more and 

hospital facilities are not available within easy distance from the  works.  First-aid 

posts shall be established and run by a trained compounder. The compounder shall be 

on duty and shall be available at all hours when the workers are at work. 
 

viii) Where work places are situated in places which are not towns or cities, a suitable motor 

transport shall be kept readily available to carry injured person or person suddenly 

taken ill to the nearest hospital. 
 
 

4. DRINKING  WATER 
 

i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible 

 
ii) Where drinking water is obtained from an Intermittent public water  supply,  each 

work place shall be provided with  storage where such drinking water shall be stored. 
 

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any 

latrine drain or other source of pollution. Where water has to be drawn from  an 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn form it for 

drinking. All such wells shall be entirely closed in and be provided with a trap door 

which shall be dust and waterproof. 

 
iv) A reliable pump shall be fitted to each covered well, the trap door  shall  be  kept 

locked and opened  only for cleaning or inspection which shall be done at least once 

a month. 
 
 

5. WASHING  FACILITIES 
 

i) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed therein. 

 
ii) Separate and adequate cleaning facilities shall be provided for the use of male and 

female workers. 
 

iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 

 
6. LATRINES  AND URINALS 

 
i) Latrines shall be provided in every work place on the following scale namely :- 
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a) Where female are employed  there shall be at least one latrine for every 25 

females. 
 

b) Where males are employed,  there shall be at least one latrine for every 25 

males. 
 

Provided that where the number of  males or  females exceeds 100, it shall be sufficient 

if there is one latrine for 25 males or females as the case may be up to the first 100, 

and one for every 50 thereafter. 

 
ii) Every latrine shall be under cover and so partitioned off as to secure  privacy, and 

shall have a proper door and fastenings. 
 

iii) Construction of latrines : The inside walls shall be constructed of masonry or some 

suitable heat-resisting nonabsorbent materials and shall be cement washed inside and 

outside at least once a year, Latrines shall not be of a standard lower than borehole 

system. 

 
iv) a) Where workers of both sexes are employed, there shall be displayed outside each block of 

latrine and urinal, a notice in the language understood by the majority of the workers 

"For Men only" or "For Women Only" as the case may be. 

 
b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

 
v) There shall be at least one urinal for male workers up to 50 and one for female workers 

up to fifty employed at a time, provided that where the number of male or female 

workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal 

for every 50 males or females up to the first 500 and one for every 100 or part 

thereafter. 

 
vi) a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean 

and sanitary condition at all times. 

 
b) Latrines  and  urinals  other  than  those  connected  with  a flush  sewage  system shall 

comply with the requirements of the Public Health Authorities. 
 

vii) Water shall be provided by means of tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

 
viii) Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be 

made by means of a suitable incinerator. Alternately excreta may be disposed of by 

putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and 

covering it with a 15 cm. layer of waste or refuse and then  covering it with  a layer 

of earth for a fortnight (when it will turn to manure). 
 

(ix)      The Contractor shall at his own expense,  carry out all instructions issued to him by 

the Employer to effect proper disposal of night soil and other conservancy work in 

respect of the Contractor's workmen or employees on the site. The Contractor shall be 

responsible for payment of any charges which may be levied by Municipal or 

Cantonment Authority for execution of such on his behalf. 
 
 

7. PROVISION OF SHELTER DURING REST 
 

At every place there shall be provided, free of  cost,  four  suitable  sheds,  two  for  meals and 

the other two for rest separately for the use of men  and  women labour. The height of  each 

shelter shall not be less than 3 metres (10 ft.)  from  the  floor  level  to  the  lowest part of  the 

roof. These shall be kept clean  and the space  provided shall  be  on the  basis of 0.6 sq.m. (6 

sft) per head. 

Provided that the Employer may permit subject to  his satisfaction, a portion of the building under 
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construction or other alternative accommodation to be used for the purpose. 
 
 

8. CRECHES 
 

i) At every work place, at which 20 or more women worker are ordinarily employed, there 

shall be provided two rooms of reasonable dimensions for the use of their children 

under the age of six years. One room shall be used as a play room for the children 

and the other as their bedroom. 

 
ii) The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places clean. 
 

iii) The Contractor shall supply adequate number of toys and  games  in  the  play  room 

and sufficient number of cots and beddings in the bed room. 

 
iv) The Contractor shall provide one ayaa to look after the children in the creche when the 

number of women workers does not exceed 50 and two when the number of women 

workers exceed 50. 

 
v) The use of the rooms earmarked as creches shall be restricted to children, their 

attendants and mothers of the children. 
 
 

9. CANTEENS 
 

i) In every work place where the work regarding the employment of contract labour is 

likely to continue for six months and where in contract labour numbering one hundred 
or more are ordinarily employed, an adequate canteen shall be provided by the 

Contractor for the use of such contract labour. 
 

ii) The canteen shall be maintained by the Contractor in an efficient manner. 

 
iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 
 

iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

 
v) The floor shall be made of smooth and impervious materials and inside walls shall be 

lime-washed or colour washed at least once in each year. 

Provided that the inside walls of the kitchen shall be lime-washed every four months. 
 

vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

 
vii) Waste water shall be carried away in suitable covered drains and shall not  be allowed 

to accumulate so as to cause a nuisance. 
 

viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

 
ix) The dining hall shall accommodate at a time 30 per cent of the  contract  labour 

working at a time. 
 

x) The floor area of the dining hall, excluding the area occupied by the service counter and 

any furniture except tables and chairs shall not be less than one square meter (10 sft) per 

diner to be accommodated as prescribed in sub-Rule 9. 

 
xi) a) A portion of the dining hall and service counter shall be partitioned off and reserved for 

women workers in proportion to their number. 
 

b)   Washing places for women shall be separate and screened to secure privacy. 
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xii) Sufficient tables stools, chair or benches shall be available for the number of diners to 

be accommodated as prescribed in sub-Rule 9. 
 

xiii) a)  1. There shall be provided and maintained sufficient utensils crockery, furniture 

and any other equipments necessary for the efficient running of the canteen. 

2. The  furniture  utensils  and  other equipment  shall  be maintained in a clean 

and hygienic condition. 

 
b)   1. Suitable  clean  clothes  for  the  employees  serving  in  the  canteen  shall  be 

provided and maintained. 

2. A service  counter,  if provided,  shall  have  top  of smooth  and impervious 

material. 

3. Suitable  facilities  including  an  adequate   supply  of  hot  water  shall  be 

provided for the cleaning of utensils and equipments. 
 

xiv) The food stuffs and other items to be served in the canteen shall be in conformity with 

the normal habits of the contract labour. 

 
xv) The charges for food stuffs, beverages and any other items served in the  canteen 

shall be based on 'No profit, No loss' and shall be conspicuously displayed in the 

canteen. 

 
xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the 

following items shall not be taken into consideration as expenditure namely:- 
a) The rent of land and building. 

b) The depreciation  and maintenance  charges for the building and equipments 

provided for the canteen. 
c) The  cost  of  purchase,  repairs  and  replacement  of  equipments  including 

furniture, crockery, cutlery and utensils. 

d) The water charges and other charges incurred for lighting and ventilation. 

e) The  interest  and  amounts  spent  on  the  provision   and  maintenance   of 
equipments provided for the canteen. 

 
xvii) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 
 
 

10. ANTI-MALARIAL PRECAUTIONS 
 

The Contractor shall at his own expense, conform to all anti-malarial instructions given to him 

by the Employer including the filling up of any borrow pits which may have been dug by him. 

The above rules shall be incorporated in the contracts and in notices inviting tenders and shall 

from an integral part of the contracts. 
 
 

11. AMENDMENTS 
 

Government may, from time to time, add to or amend these rules and issue directions - it may 

consider necessary for the purpose of removing any difficulty which may arise in the 

administration  thereof. 
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PUNJAB (I) PUBLIC WORKS DEPARTMENT "CONTRACTORS LABOUR 

REGULATIONS 
 
 

1. SHORT TITLE 
 

These  regulations may  be  called  Punjab  (I)  Public Works  Department Contractor's Labour 

regulations. 
 
 

2. DEFINITION  IN THE REGULATIONS 
 

Unless otherwise expressed or  indicated the  following word  and  expressions shall have  the 

meaning here by assigned to the respectively that is to say. 

 
(i) "LABOUR" mean workers employed by Punjab (I) Public Work Department Contractor 

directly or indirectly through a Sub-Contractor or other person or by an agent on his 

behalf. 

 
(ii) "FAIR WAGES" means wages whether for  time  or piece  work  notified  as the  time 

of inviting tenders for the work and where such  wages have  not been  to  notified, 
the wages prescribed by the Punjab (I) Works Department for in which the work is 

done. 

 
(iii) Contractor shall include every person whether a sub-Contractor or headman or agent 

employing labour on the works taken on contract. 

 
(iv) "WAGES" shall have the same meaning as defined in the payment of Wages Act, 

1936 and include times and rates wages. 
 
 

3. DISPLAY OF NOTICES, REGARDING  WAGES, ETC. 
 

The Contractor shall before the commences his work on contract, display and correctly maintain 

and continue to display and correctly maintain in a clean and legible conditions in conscious 

place on the work, notices in English and in the local Indian languages spoken by the majority 

of the workers giving the fair wages notified or prescribed by the Punjab (I) Public Work 

Department and the hours of work for which such wages are earned. 
 
 

4. PAYMENT OF WAGES 
 

1. Wages due to every worker shall be paid to him directly. 

 
2. All wages shall be paid in current or currency or both. 

 
5. FIXATION OF WAGES PERIOD 

 
1. The Contractor shall fix wages periods in respect of which the wages shall be payable. 

 
2. No wage period shall exceed one month. 

 
3. Wages of every workman employed on the contract shall be paid before expiry of ten 

days after the last day of the wage period in respect of which the wages are payable. 
 

4. When the employment of any worker is terminated by on behalf of the Contractor, the 

wages earned by him shall be paid before the expiry of the day succeeding one on 
which his employment is terminated. 

 
5. all payments of wages shall be made on working day. 
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6. WAGES BOOK AND WAGE SLIPS etc. 
 

1. a). The Contractor shall maintain wages book of each worker in such form as may be 

convenient but the same shall include the following particulars. 
 

b). Rate of daily or monthly wages. 

 
c). Nature of work on which employed. 

 
d). Total number of days worked during each wages period. 

 
e). Total amount payable for the work during each wage period. 

 
f). All deduction  made from the wages with an indication in each cases of the ground 

for which the deduction is made. 

 
2. The Contractor shall also maintain a wage slip for each  worker  employed  on the 

work. 
 

3. The authority competent to accept the contract may grant and exemption from the 

maintenance of wage book and wage slips to a Contractor who in his opinion may 

not directly or indirectly employ more than 100 persons on the work. 
 
 

7. FINES AND DEDUCTION WHICH MAY BE MADE FROM WAGES 
 

The wages of a worker shall be paid to him without any deduction of any kind except following: 

 
(a) Fines 

 
(b) Deductions for absence from duty i.e. from the place or places where by the terms of 

his employment, he is required the work the amount of deduction shall be in 

proportion to the period which he was absent. 

 
(c) Deductions for damages to or loss of goods expressly entrusted to the employed person 

for custody or for loss of money for which he is required to account, where such 

damage or loss is directly attributable  to his neglect or default. 

 
(d) (i) Any other deductions which the P.W.D. may from time to time allow. 

 
(ii) No fine shall be imposed on a worker and no deduction for damage or loss shall be 

made from his wages until the worker has been given an opportunity of showing cause 

against such fines or deduction. 
 
 

8. REPORT OF LABOUR WELFARE OFFICER: 
 

The Labour Welfare Officer or any other person authorized  as aforesaid  shall submit a report 

of the results of his investigations or enquiry to the Executive-Engineer concerned, indicating the 

extent, if any, to which the default has been committed and the amount of fine recoverable in 

respect of the act of omission and commission of the labourer with a note that  necessary 

deduction from the Contractor will made and the wages and other dues be paid to the labourers 

concerned. 
 
 

9. APPEALS AGAINST THE DECISION OF LABOUR WELFARE OFFICER; 

 
Any person aggrieved by the decision and recommendation of Labour Welfare Officer person so 

authorised may appeal against such decision to the Labour Commissioner, but  subject  to such 
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appeal,  the decision of the Officer shall be final and binding upon the Contractor. 

12 a No party shall be allowed to be represented by a lawyer during any investigation enquiry 

appeal or any other proceeding under these regulations. 
 
 

10. INSPECTION  OF REGISTER 
 

The Contractor shall allow inspection of Wage and Wage slips to any of his worker or to his 

agent at a convenient time and place after due notice is received by the Punjab (1) Government 

on his behalf. 
 
 

11. SUBMISSION  OF RETURNS 
 

The Contractor shall submit periodical returns as may be specified from time to time. 
 
 

12. AMENDMENTS 
 

The Punjab (1) Government may from time to time add or amend these  regulations.  The 

decision of the labour Commissioner Punjab (1) Government in the behalf shall be final. 
 

(a) The Contractor shall pay not less than fair wage to laborers engaged by him on the 

work, Fair wage means wage whether for time to piece work notified, at the time of 

inviting tender for the work and where such wages have not been  so  notified,  the 
wages prescribed by the public Works. Department Building  and  Roads  Branch 

Punjab (1) for the district in which the work is done. 

 
(b) The Contractor shall not withstanding the provision of any  agreement  to  the 

contract caused to be paid fro wage to labourers indirectly engaged on the work, 
including any labour engaged by his sub-Contractors in connection with the said word 

as if the labourers had been directly employed by him. 

 
(c) In respect of all labour directly or indirectly employed on the work for  the 

performance of the Contractor's part of this agreement the Contractor shall comply 

with or carse to be complied with the Punjab (1) Public Works Deptt. Contractor's 

Labour Regulations made by Govt. from time to time in regard to payment of Wages, 
Wage period, Deduction from wages, recovery of wages not paid and deductions 

unauthorizely made intendancy of wage book, wage slips, publication of wages and 

other terms of employment, inspection and submission of periodical returns and all 

other matters of alike nature. 

 
(d) The Executive Engineer or Sub Division Engineer concerned shall have the right to 

deduct from the moneys due to the Contractor any sum required or estimated to be 

required for making good the loss suffered by a worker or workers by reason of non- 

fulfillment of the conditions of the contract from  benefit  of  the  workers,  non 

payment of wages deductions made from his  or their ages, which are not justified by 

the terms of the contract of the regulations referred to in clause (c) above. 

 
(e) Vis-à-vis the Punjab (1) Government the Contractor shall be primarily liable of all 

payment to be made under and for the observation of the regulations aforesaid 

without prejudice to his right to claim indemnity from his sub Contractors. 

 
(f) The regulation aforesaid shall be deemed to be part to his Contractor and any breach 

thereof shall be deemed to be breach of his contract. 
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SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION 

WORKS 

 
 

a) Workmen Compensation Act 1923 : The act provides for compensation in case of injury by 

accident arising out of and of course of employment. 

 
b) Payment of Gratuity Act 1972 : Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if any employee has completed 5 years service or 
more, on death, the rate of 15 days wages for every completed year of service. The act is 

applicable to establishments employing 10 or more employees. 

 
c) Employees PF and Misc. Provision Act 1952 – The Act provides for monthly contributes by the 

employer plus workers @ 10% or 8.33% The benefits payable under the Act are : 

i) Pension or family pension on retirement or death, as the case may be. 
ii) Deposit linked insurance on the death in harness of the worker. 

iii) Payment of P.F. accumulation  on retirement/death  etc. 
 

d) Maternity Benefit Act 1951 : This act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 
 

e) Contract Labour (Regulation & Abolition Act 1970 : The act provides for certain welfare 
measures to be provided by the Contractor to contract labour and in case the Contractor fails to 

provide, the same are required to be provided by the Principal Employer by Law. The Principal 
Employer is required to take certificate of registration and the Contractor is required to take 

licence from the designated officer. The act is applicable to the establishments or Contractor of 
Principal Employer, if they employ 20 or more contract labour. 

 
f) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the Minimum 

wages fixed by appropriate Government as per provisions of the Act, if the employment is a 
scheduled employment. Construction of Buildings, Roads, Runways  are  scheduled 

employments. 
 

g) Payment of Wages Act 1936 : It lays down as to by what date  the  wages  are  to  be paid, 

when wit will be paid and what deductions can be made from the wages of the workers. 

 
h) Equal Remuneration Act 1979 :- The Act provided for payment of equal wages for work of 

equal nature to Male and Female workers and for not making discrimination against Female 

employees in the matters of transfers, training and promotions etc. 

 
i) Payment of Bonus Act 1965: The act is applicable to all establishments employing 20 or more 

employees. The act provides for payments of annual bonus subject to a minimum 8.33% of wages 
and maximum 20% of wages to employees drawing Rs. 3500/- per month or less. The bonus is 

to be paid to employees getting Rs. 2500/- per month or above upto Rs.  3500/-  per  month 

shall be worked out by taking wages as Rs. 2500/- per month only. The act does not apply to 

certain establishments. The newly set-up establishments are exempted for five years in certain 

circumstances. Some of the State Governments have reduced the employment size from 20 to 10 

for the purpose of applicability of this Act. 

 
j) Industrial Dispute Act 1947: The Act lays  down  the  machinery and  procedure for resolution 

of Industrial disputes, in what situations a strike or lock out becomes illegal and what are the 

requirements for laying off or retrenching the employees or closing down the establishment. 
 

k) Industrial Employment (Standing Orders) Act 1946: It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the State and Central 

Government to 50). The act provides for laying down rules governing the conditions of 

employment by the Employer on matters provided in the Act and get the same certified by the 

designated  Authority. 
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l) Trade Unions Act 1926 :  The  Act  lays  down  the  procedure  for  registration of trade unions 

of workmen and employers. The Trade unions registered under the act have been given certain 

immunities from civil and criminal liabilities. 

 
m) Child Labour (prohibition & regulation) Act 1986 : The act prohibits employment  of 

children below 14 years of age in certain occupation and processes and provides for regulation of 

employment of children in all other occupations and progress. Employment of Child labour is 

prohibited in Building and Construction Industry. 

 
n) Inter State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 

1979 : The act is applicable to an establishment which employs 5 or more interstate migrant 
workmen through an intermediary (who has recruited workmen in one state for employment in 

the establishment situated in another state) The inter State migrant workmen in an establishment 
to which this act becomes applicable, are required to be provided certain facilities such as housing, 

medical and traveling expenses from home upto the establishment and back etc. 

 
o) The Building and Other Construction Workers (Regulation of Employment  and 

Conditions of Service) Act 1996 and the Cess Act of 1996  :-  All  the  establishments who 

carry on any building or other construction work and employs 10 or more workers are covered 

under this act. All such establishments are required to pay cess at the rate no exceeding 25 of 

the cost of construction as may be modified by the Government. The Employer of the 

establishment is required to provide safety measures at the building or construction work and 

other welfare measures, such as Canteens, First Aid facilities, Ambulance, Housing 

accommodations for workers near the work place etc. The Employer to whom the Act applies 

has to obtain a registration certificate from the Registering Officer appointed by the 
Government. 

 
p) Factories Act 1948 : The Act lays down the procedure for approval of plans before setting up 

a factory, health and safety  provisions, welfare provisions, working  hours, annual earned leave 

an rendering information regarding accidents or dangerous occurrences to designated authorities. 

It is applicable to premises employing 10 persons or more with aid of power or 20 or more 

persons without  the aid of power engaged in manufacturing process. 
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SECTION 8 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

FORM OF BID 
 
 

[The Specimen Form is given hereunder. It shall be devised judiciously keeping in view the nature 

of work and type of Contract] 
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FORM OF BID 
 

 
Description of Work: 

 

…………………………………………………………………………………… 
 

…………………………………………………………………………………… 

 
BID 

 
To :……………………………………………… 

……………………………………………… 
…………………………………………….. 

 

 
 

Address :  …………………………………………….. 

…………………………………………….. 
…………………………………………….. 

 

1. I/We offer to execute the works described above and  remedy  any  defects  therein  in 

conformity with the Conditions of Contract, specification, drawings, Bill of Quantities and 

Addenda for the sum (s) as quoted by me/us in the  Section-9 i.e. Bill of Quantities. 

 
2. I/We undertake if our Bid is accepted to commence the works as soon as is reasonably possible 

after the receipt of the Engineer’s notice to commence, and to complete the whole of the works 

comprised of the works comprised in the contract within the time stated in the document. 

 
3. I/We agree to abide by this Bid for the period of 120 days  from the  date  fixed  for receiving 

the same, and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period. 

 
4. Unless and until a formal agreement is prepared and executed this Bid together with your written 

acceptance thereof, shall constitute a binding contract between us. 
 

5. I/We understand that you are not bound to accept the lowest or any tender you may receive. 
 
 

Dated this day of 
 

  201 
 

 

Signature in the capacity of 
 

 
 

duly authorized to sign bids for and on behalf of 

(in block capitals or typed) 

 
Address    

 

Witness    
 

Address    
 

Occupation    
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SECTION 9 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Bill of Quantities 
 
 

[This Section shall be tailored judiciously to suit the type of Contract i.e. Item Rate/ Percentage 

Rate/Lump Sum Contract etc. Only a specimen/sample form is given hereunder] 
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BILL OF QUANTITIES 

PREAMBLE 

 

1. The bill of quantities shall be read in conjunction, with the instructions to Bidders, Conditions 

of Contract, Technical Specifications and Drawings. 
 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Engineer and valued 

at the rates and prices tendered in the priced Bill of Quantities, where applicable and other wise 

at such rates and prices as the Engineer may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 

otherwise provided under the Contract, include all constructional plant, labour, supervision, 

materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks 

liabilities and obligations set out or  implied in  the Contract. 
 

4. The rates and prices shall be quoted entirely in Indian Currency. 

 
5. A rate or price shall be entered against each item in the Bill  of  Quantities,  whether 

quantities are stated  or not. The cost of items against  which  the Contractor has failed to enter 

a rate or price shall be deemed to be covered by other rates and prices entered in the Bill of 

Quantities. 

 
6. The whole cost of complying with the provisions of the Contract shall be included in the items 

provided in the priced Bill of Quantities, and where no items are provided the cost shall be 

deemed to be distributed among the rates and prices entered for the related items of work. 

 
7. General directions and descriptions of work and materials are not necessarily repeated or 

summarized in the Bill of Quantities. References to the relevant sections of the contract 

documentation shall be made before entering rates or prices against each item in the Bill of 

quantities. 

 
8. The method of measurement of completed work for payment shall be in accordance with 

MORT&H specification for Road and Bridge works, 2001 (4th revision) and Punjab PWD 
specifications for buildings works. 
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BILL OF QUANTITIES 
 
 
 
 
 

 
Sr. No. Description of 

item. 
Quantity Unit Rate (Rs.) Amount (Rs.) 

In figures In words 

       

 
 

Notes: 
 

1.     Items for which no rate or price is entered by the bidder will not be paid for by the Employer 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities. (Refer ITB Clause 13.2 and GCC Clause 40.2). 
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SCHEDULE OF PAYMENT (S-I) 
 
 

PREAMBLE 
 

 
1. The Schedule of Payment shall be read in conjunction, with the instructions to Bidders, Conditions 

of Contract, Technical Specifications and Drawings. 
 

2. The method of measurement of completed work for payment shall be in accordance with 

MORT&H specification for Road and Bridge works, 2001 (4th revision) & Punjab P.W.D. 
Specifications for buildings works. 

 
3. In case a particular item mentioned in this schedule is not fully completed, payments  on 

prorata basis shall be allowed. 

 
4. The percentage as provided in this schedule for  payment to  the  Contractor can be further split 

up into smaller components, as approved by the Engineer. 
 

 
 

SCHEDULE FOR VARIATION IN SCOPE OF WORK (S-II) 
 
 

For any variation in scope of work i.e. for extra items or reduction in the scope of work is payable or 

deductible as under :- 
 

1. In case an item is substituted with any other item during the execution of work and rates for both 

items exist in the CSR, the amount payable to the contractor for extra or recoverable from the 

contractor for less work done as the case may be, shall be determined on the basis of the difference 

between the rates for the two items. 

 
2. For items not covered in the CSR, the payment of such items shall be made on the basis of 

analytical rates approved by the competent authority. 

For  determining  the  actual  site  expenses,  all  vouchers  for  the  job  shall  be  maintained.  The 

departmental officers will be entitled to check the same. 
 

3. The percentage of saving, occurring on account of the allotted Lumpsum rates being less than that 

of the tendered day analytical rates for the work put to bid, shall be applicable to the amount/rate of 

variation in the scope of work, (calculated as per para (1) and (2) above) during actual execution. 

This percentage shall be displayed on the financial statement prepared and authenticated by the 

Engineer during the process of allotment of work. 

 
(CSR   means   Common   Schedule   of   Rates   2010   issued   by   PWD   (B&R)   Punjab   with   latest 

amendments/additions/corrigendum). 
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SECTION 10 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SECURITIES AND OTHER FORMS 
 
 

[The Forms given here are of Specimens. These shall be devised judiciously keeping in 

view the nature of work and type of Contract] 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 10 – Securities & other Forms 120  

 

 
 
 

[Page left blank intentionally] 



Government of Punjab, Public Works Department, Buildings & Roads Branch. 

Section 10 – Securities & other Forms 121  

 

 
 

BID SECURITY (BANK GUARANTEE) 
 
 
 

WHEREAS  [name of Bidder] (hereinafter called “the Bidder”) has 

submitted his Bid dated [date] for the construction of [name of Contract 

hereinafter called “the Bid”]. 

KNOW ALL PEOPLE by these presents that We [name of Bank]  of [name of country] 

having our registered  office at_ (hereinafter   called  “the  Bank”)   are  bound unto [name 

of Employer] (hereinafter called  “the Employer”) in the  sum of * for which payment well and 

truly to be made to the said Employer the Bank itself, his successors and assigns by these presents. 
 

SEALED with the Common Seal of the said Bank this day of 20   
 
 

THE CONDITIONS of this obligation are: 
 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified 
in the Form of Bid; 

OR 

(2) If the Bidder having been notified to the acceptance of his bid by the Employer during the period 

of Bid validity: 
(a) fails or refuses to execute the Form of Agreement in accordance  with  the Instructions 

to Bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 
(c) does not accept the correction of the Bid Price pursuant to Clause 26. 

 

We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his demand the 

Employer will not that the amount claimed by him is due to him owning to the occurrence of one or any 

of the three conditions, specifying the occurred condition or conditions. 

 
The  Guarantee  will  remain  in force  upto and including  the date ** day after the 

deadline for submission of Bids as such dead line is stated in the Instructions to Bidders or as it may be 

extended by the Employer, notice of which extensions(s) to the Bank is hereby waived. Any demand in 

respect of this guarantee should reach the Bank not later than the above date. 
 

Date    

_______________________________ 

Witness    

Signature 
 
 

Seal 

(Signature, name and address). 
 

* The Bidder should insert the amount of the guarantee in words and figures denominated in Indian 

Rupees. This figure should be the same as shown in Clause 16.1 of the Instructions to Bidders. 

 
** 45 days after the end of the validity period of the Bid. Date should be inserted by the Employer 

before the Bidding documents are issued. 
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PERFORMANCE BANK GUARANTEE 
 

 
 

To, 
 

 
 

-(Name of the Employer) 

(address of the employer) 

 
WHEREAS (name and address of Contractor) (hereinafter called “The Contractor) has 

undertaken an pursuance of Contract No dated 

  to execute    

  (name of Contract and brief description of works) 

(hereinafter called “the Contract”) 
 

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with the obligation  in accordance with the Contract. 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee. NOW 

THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the 

Contractor, up to a total of    

(amount of guarantee) (in words) such sum being payable in the types and proportions of currencies in 

which the Contract Price is payable. And we undertake to pay you, upon your first written demand and 

without cavil or argument, any sum or sums within the limits of (amounts of guarantee) as aforesaid 

without your needing to prove or to show grounds or reasons for your demand for the sum specified 

therein. 

We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the  terms  of  the 

Contract or of the works to be performed there  under  or  of  any  of  the  contract documents which may 

be  made between you  and  the  Contractor shall  in  any  way release  us from  any liability  under  this 
guarantee and we hereby waive notice of any such change, addition of modification. 

That  guarantee  shall  be  valid  until  28 days  from the  date  of expiry  of the  Defect Liability 
period. 

 
 
 
 

Signature and seal of the Guarantor    
 

Name of Bank __________ __   
 

Address    
 

Dated    
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INDENTURE FOR SECURED ADVANCES 
 
 
 

FORM 31 
 

(For  use in cases  in which  the contract  is for finished  work  and the Contractor  has entered  into an 
agreement for the execution of a certain specified quantity of work in a given time) 

 
This indenture made the day of , 20 BETWEEN (hereinafter called the 

Contractor which expression shall where the context so admits or implies be deemed to include his 
executors, administrators and assigns) or the one part and Employer of the other part. 

 

 
agreed. 

Whereas by an agreement dated (hereinafter called the said agreement) the Contractor has 

 

AND WHEREAS the Contractor has applied to the Employer that he may be allowed advanced 

on the security of materials absolutely belonging to him and brought by him to the site of the works the 

subject of the said agreement for use in the construction of such of the works as he has undertaken to 

executive at rates fixed for the finished work (inclusive of the cost of materials and labour and other 

charges). 

 
AND WHEREAS the Employer has agreed  to advance to the  Contractor  the sum  of Rupees 

on the security of materials the quantities and other particulars of which are detailed in Accounts of 

Secured Advances attached to the Running Account bill for the said works signed by the Contractor on 

and the Employer has reserved to himself the option of making any further advance or advances on the 

security of other materials brought by the Contractor to the site of the said work. 
 

NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees _ on or before the execution of these 

presents paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby 

acknowledge) and of such further advances (if any) as may be made to him as a for said the Contractor 

doth hereby covenant and agree with the President and declare as follows: 

 
(1) That the said sum of Rupees so advanced by the Employer to the Contractor as 

aforesaid and all or any further sum of sums advanced as aforesaid shall  be 

employed by the Contractor in or towards expending the execution of the said works 

and for no other purpose whatsoever. 

 
(2) That the materials details in the  said  Account of  Secured Advances which  have 

been offered to and accepted by the Employer as security are absolutely the 
Contractor’s own propriety and free from encumbrances of any kind and the 

Contractor will not make any application for or receive a further advance on the 

security of materials which are not absolutely his own property and free from 

encumbrances of any kind and the Contractor indemnified the Employer against all 

claims to any materials in respect of which an advances has be made to him as 

aforesaid. 
 

(3) That the materials detailed in the said account of Secured Advances and all other 

materials on the security of  which  any  further  advance or  advances may  hereafter 

be made  as  aforesaid  (hereafter  called  the  said  materials)   shall   be   used   by 

the Contractor solely in the execution of the said work in accordance with the 

directions of the Engineer. 

 
(4) That the Contractor shall make at his own cost all necessary and adequate 

arrangements for the proper watch, safe custody and protection against all risks of the 

said materials and that until used  in  construction  as  aforesaid  the  said  materials 

shall remain at the site of the said works in the Contractor’s custody and on his own 

responsibility and shall at all times b open to inspection by the Engineer or any officer 

authorized by him. 

In  the  event  of  the  said  materials  or  any  part  thereof  being  stolen,  destroyed  or 

damaged or  becoming deteriorated in  a  greater degree than  is  due  to reasonable use 
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and  wear thereof the Contractor will forthwith replace the same with other materials of 

like quality or repair and make good the same required by the Engineer. 
 

(5) That the said materials shall not be any account be removed from  the  site  of  the 

said works except with the written permission of the  Engineer  or  an  officer 
authorized by him on that behalf. 

 
(6) That the advances shall be repayable in full when or before the Contractor receives 

payment from the Employer of the price payable to him for the said works under the 

terms and provisions of the said agreement. Provided that if any intermediate 

payments are made to the Contractor on account of work done than on the occasion 

of each such payment the Employer will be a liberty to make a recovery from the 

Contractor’s bill for such payment by deducting there from the value of the said 

materials than actually used in the construction and in respect of which recovery has 

not been made previously, the value for this purpose being determined in respect of 

each description of materials at the rates at which the amounts of the advances made 

under these presents were calculated. 

 
(7) That if the Contractor shall at any time make any default in the performance or 

observance in any respect of any of the terms and provisions of the said agreement or 

of these presents the total amount of the advance or advances that may still be owing of 

the Employer shall immediately on the happening of such default be repayable by the 

Contractor to be the Employer together with interest thereon at twelve per cent per 

annum from the date or respective dates of such advance or advances to the date of 

repayment and with all costs, charges, damages and expenses incurred  by  the 

Employer in or for the recovery thereof or the enforcement of this security or 

otherwise by reason of the default of the Contractor and the Contractor hereby 

covenants and agrees with the Employer to reply and pay the same respectively to him 

accordingly. 
 

(8) That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees and any further sum of sums advanced as 

aforesaid and all costs, charges, damages and expenses payable under these presents 

PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding 
anything in the said agreement and without prejudice to the power contained therein if 

and whenever the covenant for payment and  repayment  here-in-  before  contained 

shall become enforceable and the money owing shall not be paid in accordance there 

with the Employer may at any time thereafter adopt all or any of the following 

courses as he may deem best: 

 
a. Seize and utilize the said materials or any part thereof in the completion of 

the said works on behalf of the Contractor in accordance with  the 

provisions in that behalf contained in the said agreement debiting the 

Contractor with the actual cost of  effecting such  completion  and  the 
amount due to the Contractor with the value of work done as if he had 

carried it out in accordance with the said agreement and at the rates thereby 

provided. If the balance is against the Contractor, he is to pay same to the 

Employer on demand. 

 
b. Remove and sell by public auction the seized materials or any part thereo f 

and out of the moneys arising from the sale retain all the sums aforesaid 

repayable or payable to the Employer under these presents and pay over the 
surplus (if any) to the Contractor. 

 
c. Deduct all or any part of the moneys owing out of the security deposit or 

any sum due to the Contractor under the said agreement. 

 
(9) That except in the event of such default on the part of the Contractor as aforesaid 

interest on the said advance shall not be payable. 
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(10) That in the event of any conflict between the provisions of these  presents  and  the 

said agreement the provisions of these presents shall prevail and in the event of any 

dispute or difference arising over the construction or effect of these presents the 

settlement of which has not been here-in-before expressly provided for the same shall 

be referred to the Employer whose decision shall be final and the provision of the 

Indian Arbitration Act for the time being in force shall apply to any such reference. 
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LETTER OF ACCEPTANCE 
 
 

  (Date) 
 

To, 
 

  (name and address of the Contractor) 
 
 
 
 

Dear Sirs, 

 
This is to notify that your bid dated ……………… for execution of the ………….. Name of the 

contract and identification number as given in the instructions to the bidders) for the contract price of 

Rupees ………………………………… (………………….) (amount in words and figures) as corrected 

and modified in accordance with the Instructions to Bidders is hereby accepted by our agency. 

 
You are hereby requested to furnish performance security, in the form detailed in Para 30.1 of 

ITB for an amount equivalent to Rs. …………….within 21 days of this letter of acceptance valid upto 28 

days from the date of expiry of the defect liability period i.e. upto and sign the contract failing which 
action as stated in Para 30.3 of ITB will be taken. 

 
Yours Faithfully, 

 
 

Authorized Signature 

Name & title of Signatory 

Name of agency 
 
 

Delete "corrected and or" and modified "if only one of these actions a p p l i e s . Delete as 

corrected and modified in accordance with the Instructions to B idders. If corrections or modifications 

have not been affected. 
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AGREEMENT FORM 
 

AGREEMENT 
 

This agreement made the day of between (name and address of Employer) 

(hereinafter called "the Employer") and (Name and address of Contractor) hereinafter called "the 

Contractor" or the other part. 
 

Whereas, the Employer is desirous that the Contractor execute (hereinafter called "the 

works") and the Employer has accepted the bid by the Contractor for the execution and completion of 

such works and the remedying of any defects  therein, at a cost of Rs ........................................... 
 

NOW THIS AGREEMENT WITHES SETH as follows: 

 
1. In this agreement, works and expression shall have the same meanings  as  are  respectively 

assigned to them in the conditions of contract (hereinafter referred to and they shall be deemed 

to form and be read and constructed as part of this agreement. 
 

2. In consideration of the payments to be made by the employer to the contactor as hereinafter 

mentioned, the Contractor hereby covenants with the employer to execute and complete the 

works and remedy and defects therein in conformity in all aspects with the provisions of the 

contract. 
 

3. The employer hereby covenants to pay the Contractor in consideration of the execution an 

completion of the works and the remedying the defects wherein contract price or such  other 

sum as may become payable under the provisos of the contract at the times and in the manner 

prescribed by the contract. 
 

4. The following documents shall be deemed to form and be ready and construed as part of this 

agreement Viz. 
 

a) Letter of acceptance 

 
b) Notice to proceed with the works. 

 
c) Condition of contract: General and Conditions of Particular Applications 

 
d) Contract Data 

 
e) Additional  Conditions 

 
f) Drawings 

 
g) Bill of quantities 

 
h) Contractor's bid and 

 
i) Any other documents listed in the contact data as forming part of the contract: 

 
In witnessed  whereof the parties there to have caused this agreement  to be executed  the day 

and year first before written. 
 

The common seal of was hereunto affixed in the presence of : 
 

Signed, sealed and delivered by the said    
 

in the presence of : 
 

Binding signature of the authorized representative Employer    
 

Binding Signature of Contractor    
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UNDERTAKING 
 

 
I, the undersigned  do hereby undertake that our firm M/S ……………………………………… 

 
........................................................................................................................................  agree   to  abide   by 

 
this bid for a period………………………days for the date fixed for receiving  the same and it shall be 

binding on us and may be accepted at any time before the expiration of that period. 

 

 
 
 
 

(Signed by the Authorized Person of the Firm) 
 
 

 
(Title of the Person) 
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SECTION 11 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

DRAWINGS, SITE INVESTIGATION DATA & 

OTHER TECHNICAL PLANS 
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SECTION 12 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

DOCUMENTS TO BE FURNISHED BY BIDDER 
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